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The Honorable Ted Stevens, Chairman
The Honorable John Glenn, Ranking Minority Member
Committee on Governmental Affairs
United States Senate

The Honorable William F. Clinger, Jr., Chairman
The Honorable Cardiss Collins, Ranking Minority Member
Committee on Government Reform and Oversight
House of Representatives

The Honorable John R. Kasich, Chairman
Committee on the Budget
House of Representatives

On September 7, 1993, the National Performance Review (NPR)—the
administration’s major management reform initiative—issued a report
containing 384 recommendations intended to make the government “work
better and cost less.” 1 NPR subsequently identified a series of 1,203 action
items necessary to implement these recommendations. In its September 7,
1995, report,2 NPR said that agencies reported to it that nearly one-third, or
380, of the action items had been completed. This report responds to your
request that we review the completion status of the 380 action items that
NPR said were completed.

Background On September 7, 1993, under the direction of the Vice President, NPR

issued a report containing recommendations that covered 27 federal
agencies and 14 government systems, such as procurement, human
resource management, and budgeting. Since its 1993 report, NPR has issued
33 accompanying reports that describe in detail the recommendations and
the action items necessary to complete them.

We reported our initial comments on the NPR recommendations in
December 1993.3 In December 1994, we reported our findings on the

1From Red Tape to Results: Creating a Government That Works Better and Costs Less, report of the
National Performance Review, Vice President Al Gore, September 7, 1993.

2Common Sense Government: Works Better and Costs Less, third report of the National Performance
Review, Vice President Al Gore, September 7, 1995.

3Management Reform: GAO’s Comments on the National Performance Review’s
Recommendations(GAO/OCG-94-1, Dec. 3, 1993).
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implementation status of each of NPR’s recommendations.4 Since then, NPR

published its third report, which details agency restructuring
recommendations and the administration’s regulatory reform efforts.

Results in Brief Of the 380 action items in NPR records identified as completed, we verified
that 294, or 77 percent, were completed. We also determined that 66 action
items, or 17 percent, were not completed but that, for all but 1 of them,
they were either partially implemented or some action had been taken to
begin implementation. For 20 of the action items, or 5 percent, we were
unable to make a determination because sufficient information was not
available.

Objective, Scope, and
Methodology

Our objective was to assess the completion status of the 380 NPR action
items that agencies reported to NPR as completed. To accomplish our
objective, we first obtained access to NPR’s records and identified a total
universe of 1,203 action items. These records contained an assessment of
the implementation status of each item. We reviewed those items reported
by agencies to NPR as completed. In its records, NPR classified an action
item as completed under two captions: “completed” or “substantially
completed, further action not expected.”

To assess NPR’s classifications, we contacted the appropriate agency
officials to verify that each action item reported by NPR as completed, was
indeed completed as of January 16, 1996 (roughly 4 months after NPR’s
1995 report was issued). We obtained and reviewed relevant agency
documents, such as legislation, executive orders, memorandums,
schedules, or policies, that we believed were needed to validate the
completion status of the action items.

We compared our findings to the wording contained in the NPR

accompanying reports detailing the recommendations and action items.
For those action items not included in a published NPR accompanying
report, we used the wording describing those action items from NPR

records.5

4Management Reform: Implementation of the National Performance Review’s Recommendations
(GAO/OCG-95-1, Dec. 5, 1994).

5NPR has not released accompanying reports for the Departments of Health and Human Services,
Justice, Transportation, Treasury, and the Executive Office of the President.
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In certain cases, we noticed that the original wording describing an action
item contained in the accompanying report differed from that contained in
NPR’s records. For example, the description in NPR’s records for action item
PROC15.03 was changed from “train procurement officials on source
selection techniques” to “develop a course to train procurement officials.”
To be consistent with our 1994 review and the action items NPR made
public in its accompanying reports, we used the wording from those
reports. On the basis of our review, we assigned one of the following six
status codes to each of the 380 action items:

(1) Fully Implemented. The entire wording of the action item has been
fulfilled.

(2) Partially Implemented. Only a portion of the action has been
implemented. When the wording of the action item had multiple parts, if
one part or a portion of a part had been implemented (but not all parts),
we categorized the action item as “partially implemented.”

(3) Not Implemented-Action Taken. No part of the action item has been
implemented, but some action has been taken toward the completion of
the action item. For example, if legislation had been introduced to address
the action but had not been enacted into law, we categorized the action
item as “not implemented-action taken.”

(4) Not Implemented-No Action. No part of the action item has been
completed, and no action has been taken to address the action item. For
example, if the action item called for changes in legislation but no
legislation has even been proposed, we categorized the action item as “not
implemented-no action.”

(5) Insufficient Information. Insufficient or conflicting information
prevented us from determining the status of the action item.

(6) Other. Implementation has occurred or action has been taken that,
while not responsive to the letter of the action item, generally was
consistent with its purpose. For example, if the action item states that a
particular position should be created to coordinate an effort but the
coordination is achieved without the creation of the position, we
categorized the action item as “other.”

We considered those action items we classified as “fully implemented” and
“other” to be completed. Action items we classified as “partially
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implemented,” “not implemented-action taken” and “not implemented-no
action taken” were considered not completed. We classified action items
as “insufficient information” when sufficient information was not available
for us to verify that they were completed. Those action items were from
the Central Intelligence Agency (CIA), whose Director did not provide the
necessary information. For those action items we considered not
completed, we noted the basis for our conclusions in appendix II.

In making our final determinations on completion status, we provided NPR

officials the results of our initial determinations. NPR officials discussed
these results with agencies and provided us with additional, clarifying
information that we considered and, when we believed appropriate, used
in making our final determinations. NPR officials provided written
comments on a draft of this report, and their comments appear in
appendix III of this report.

We did not review NPR’s estimated savings from implementing its
recommendations. The Congressional Budget Office already has analyzed
some of the NPR recommendations from that perspective.

We did our work in accordance with generally accepted government
auditing standards from January through March 1996. The work was done
by staff from five of GAO’s six divisions in Washington, D.C., and several
field locations.

GAO Analysis Our review of NPR’s records indicated that of the 1,203 action items
necessary to implement NPR’s recommendations to make the federal
government work better and cost less, 32 percent, or 380, were classified
as completed as of September 7, 1995. In analyzing agency documentation
on these 380 action items, we determined that 294, or about 77 percent of
the 380 items, were completed as of January 16, 1996. Figure 1 shows the
difference between the number of action items identified as completed in
NPR’s records and the number we determined to be completed.
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Figure 1: Difference Between the
Number of Action Items Identified as
Completed in NPR’s Records and
GAO’s Determination

N =1,203 N = 380

32%68%

Action items identified in
NPR records as completed 380 

Action items identified
as not completed

Completed
294

Not completed
66

Insufficient
information
20

77%

17%

5%

Note: Percentages do not add to 100 because of rounding.

Source: GAO.

We determined that 66 items, or 17 percent, were not completed. Of these,
we classified 43 as being partially implemented, 22 as having not been
implemented but having action taken, and 1 item for which no action was
taken. An example of an action item having not been implemented but
having action taken is the Department of Defense (DOD) action item
DOD04.03. The action item states that “Executive Order 12615
(Performance of Commercial Activities) should be rescinded and a new
Executive Order issued.” We found that the Office of Management and
Budget (OMB) rejected DOD’s recommended change to the executive order.
OMB believed that it would be inappropriate to change the executive order
without first changing OMB Circular A-76. OMB is in the process of changing
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its circular, but its intentions regarding changing the executive order after
that are unclear.

For 20 of the action items, or 5 percent, we were unable to make a
determination because sufficient information was not available. These
action items were from the CIA.

For the 27 action items we classified as “other,” we determined that the
action items had been implemented in a manner that was consistent with
the purpose of the recommended action item but that the implementation
was not completed specifically as called for in the action item. For
example, the Department of the Interior (DOI) action item DOI14.03 states
that “DOI should establish a legal strike force by the end of 1994 to address
barriers to cleanup.” Although DOI did not establish a “legal strike force”
because of budget constraints, it instead established, in 1994, a
coordination group within DOI’s Solicitor’s office that meets monthly to
address barriers to cleanup.

Thus, on the basis of our review of the 1,203 action items NPR identified as
needed to implement its recommendations, we found that 24 percent were
completed. Table 1 summarizes our findings concerning the completion
status of the 380 action items. (The action items are identified by
NPR-assigned abbreviations for recommendation areas. See app. I for a
listing of the agencies and issues.)

Table 1: Summary of the Completion
Status of Action Items

Action items GAO
found to be

Agency or Issue

Total
action
items

Action
items

listed in
NPR

records as
completed Completed

Not
completed

Insufficient
information to

determine
status

AID 38 16 15 1 0

BGT 28 3 1 2 0

DES 4 0 a a a

DOC 46 16 12 4 0

DOD 62 16 15 1 0

DOE 32 10 8 2 0

DOI 61 24 17 7 0

DOJ 49 21 18 3 0

DOL 49 7 7 0 0

DOS 34 5 2 3 0

DOT 44 17 16 1 0

(continued)
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Action items GAO
found to be

Agency or Issue

Total
action
items

Action
items

listed in
NPR

records as
completed Completed

Not
completed

Insufficient
information to

determine
status

DVA 30 8 3 5 0

ED 47 12 9 3 0

ENV 12 5 5 0 0

EOP 32 9 9 0 0

EPA 44 18 18 0 0

FEMA 15 7 7 0 0

FM 54 16 10 6 0

FSL 11 5 5 0 0

GSA 6 4 2 2 0

HHS 47 10 10 0 0

HRM 46 11 6 5 0

HUD 40 13 10 3 0

ICS 9 5 4 1 0

INTEL 33 20 0 0 20

IT 47 6 3 3 0

NASA 19 16 15 1 0

NSF 6 2 2 0 0

OPM 9 0 a a a

ORG 6 0 a a a

PROC 63 31 25 6 0

QUAL 13 2 2 0 0

REG 20 3 3 0 0

SBA 15 9 7 2 0

SMC 16 5 4 1 0

SUP 49 22 18 4 0

TRE 55 3 3 0 0

USDA 12 3 3 0 0

Total 1,203 380 294 66 20

aWe did not attempt to verify action items under this agency or issue because NPR did not report
any as being completed.
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Agency Comments To obtain NPR’s comments we provided a draft of this report to the Project
Director of NPR. To prepare its response, NPR obtained comments from
each of the agencies that we reported as having not completed specific
actions. NPR found our report to be valuable overall and said that it would
be helpful in assuring Congress and the public that NPR’s recommendations
are being implemented.

NPR and the agencies agreed with us on 42 of the 70 action items that we
had classified as not complete. For the remaining 28 action items, the
agencies and NPR disagreed with our classifications. According to NPR, for
nearly all of the action items on which we disagreed, the disagreement was
not based on the facts but on a difference in interpretation. We reviewed
NPR’s comments for each of the 28 action items on which we disagreed.
Where appropriate, we made additional inquiries of the relevant agencies.
We changed our classification on four action items. For three action items
involving the Department of Transportation (DOT), we changed our
classification after pertinent documentation, which was not previously
made available to us, was provided by DOT officials. We changed our
classification of one action item involving the Immigration and
Naturalization Service in deference to the agency’s view of what was
meant by the ambiguous wording of the action item.

On the remaining 24 action items, we did not change our classification
because we continue to believe that the facts and documentation available
to us do not support a conclusion that the action items had been fully
implemented. For example, for more than half of the action items, efforts
to fulfill the action items were either still in process or no evaluation or
other evidence supporting the agency’s position was available. Therefore,
we could not determine whether the action items had been completed. In
five instances, we found that the wording of the action item was
substantively changed from that originally published by NPR. In effect, the
changes lowered the requirements necessary to complete the action item.
For six of the action items, NPR, according to its own records, classified the
action items as only “substantially completed, further action not
expected.”

In addition, NPR suggested that we drop from our baseline the 20 action
items for which sufficient information was unavailable. NPR’s Project
Director said that we should either drop these action items from the
baseline or accept the intelligence community’s self-assessment that these
items were completed. To accomplish our objective of independently
assessing the status of agency actions that NPR reported as completed and
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to ensure consistency with our earlier review of NPR, we retained as part of
our baseline the 20 items classified as having insufficient information.

In response to NPR’s comments on each of the 28 action items, we made
technical changes to clarify our comments in appendix II. A copy of NPR’s
comments and our response are in appendix III.

Copies of this report will be sent to other congressional committees, the
Vice President, the Director of OMB, the Director of NPR, OMB’s Deputy
Director for Management, and other interested parties. Copies also will be
made available to others upon request.

If you have any questions concerning this report, please call me on
(202) 512-8676.

L. Nye Stevens
Director, Federal Management
    and Workforce Issues
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NPR Recommendation Areas

Recommendation code Focus of NPR recommendations

AID Agency for International Development

BGT Mission-Driven, Results-Oriented Budgeting

DES Rethinking Program Design

DOC Department of Commerce

DOD Department of Defense

DOE Department of Energy

DOI Department of the Interior

DOJ Department of Justice

DOL Department of Labor

DOS Department of State/U.S. Information Agency

DOT Department of Transportation

DVA Department of Veterans Affairs

ED Department of Education

ENV Reinventing Environmental Management

EOP Executive Office of the President

EPA Environmental Protection Agency

FEMA Federal Emergency Management Agency

FM Improving Financial Management

FSL Strengthening the Partnership in Intergovernmental
Service Delivery

GSA General Services Administration

HHS Department of Health and Human Services

HRM Reinventing Human Resource Management

HUD Department of Housing and Urban Development

ICS Improving Customer Services

INTEL Intelligence Community

IT Reengineer Through the Use of Information
Technology

NASA National Aeronautics and Space Administration

NSF National Science Foundation/Office of Science and
Technology Policy

OPM Office of Personnel Management

ORG Transforming Organizational Structures

PROC Reinventing Federal Procurement

QUAL Creating Quality Leadership and Management

REG Improving Regulatory Systems

SBA Small Business Administration

SMC Streamlining Management Control

SUP Reinventing Support Services

(continued)
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NPR Recommendation Areas

Recommendation code Focus of NPR recommendations

TRE Department of the Treasury/Resolution Trust
Corporation

USDA Department of Agriculture
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Status of NPR’s Completed Action Items

On the basis of our review, we assigned one of the following six status
codes to the 380 action items identified in NPR records as completed:

(1) Fully Implemented. The entire wording of the action item has been
fulfilled.

(2) Partially Implemented. Only a portion of the action has been
implemented. When the wording of the action item had multiple parts, if
one part or a portion of a part had been implemented (but not all parts),
we categorized the action item as “partially implemented.”

(3) Not Implemented-Action Taken. No part of the action item has been
implemented, but some action has been taken toward the completion of
the action item. For example, if legislation had been introduced to address
the action but had not been enacted into law, we categorized the action
item as “not implemented-action taken.”

(4) Not Implemented-No Action. No part of the action item has been
completed, and no action has been taken to address the action item. For
example, if the action item calls for changes in legislation but no
legislation has even been proposed, we categorized the action item as “not
implemented-no action.”

(5) Insufficient Information. Insufficient or conflicting information
prevented us from determining the status of the action item.

(6) Other. Implementation has occurred or action has been taken that,
while not responsive to the letter of the action item, generally was
consistent with its purpose. For example, if the action item states that a
particular position should be created to coordinate an effort but the
coordination is achieved without the creation of the position, we
categorized the action item as “other.”

Empty cells in the GAO comments column indicate that we had no
comment.
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Status of NPR’s Completed Action Items

Table II.1: Summary of Completed NPR Action Items

Action item
code Action item text

GAO
status

code GAO comments

AID01 Redefine and Focus AID’s Mission and Priorities

AID01.01 The AID Administrator should conduct a zero-based,
bottom-up review of all AID programs and
operations, identifying programs and operations that
(a) do not directly support a clearly defined mission
of sustainable development, and (b) can be
undertaken by other assistance providers with a
comparative advantage over AID. Nonessential and
redundant programs should be eliminated.

1

AID01.03 The AID Administrator should develop a strategic
vision of what the agency should look like as it
enters the 21st century.

1

AID01.04 The AID Administrator should conduct a
comprehensive review of all agency directives and
other internal and public issuances to ensure that
they clearly express the agency’s mission, priorities,
and objectives in clear, consistent, and accurate
terms.

1

AID02 Reduce Funding, Spending, and Reporting Micromanagement

AID02.01 Funding for AID development assistance programs
should be appropriated on a 2-year or multiyear
basis determined by reference to specific
assistance needs.

1

AID03 Overhaul the AID Personnel System

AID03.02 AID should reinvigorate the International
Development Intern Program.

1

AID03.04 AID should ensure that junior officers develop
management and administrative skills as part of their
career development.

1

AID03.06 AID should encourage rotational assignments in and
out of the Office of the Inspector General (OIG).

6 The rotational assignments were intended to
eliminate friction between AID and OIG. However, a
change in personnel has accomplished the goal of
reducing friction. AID reports relations between AID
and OIG to be at an all-time high.

AID03.07 AID should restructure the performance review and
employee incentive programs to link individual
performance to organizational performance.

1

AID03.09 AID should integrate qualified spouses of overseas
couples into the assignment process and cultivate
them as part of the overseas workforce.

2 AID has pilot-tested using the talents of
nondirect-hire spouses; however, budget limitations
preclude any further action. Further implementation
will depend on adequate funding.

(continued)
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Status of NPR’s Completed Action Items

Action item
code Action item text

GAO
status

code GAO comments

AID03.10 AID should initiate an interagency review of Foreign
Service (FS) benefit policies among the various
agencies using FS employees.

1

AID04 Manage AID Employees and Consultants as a Unified Workforce

AID04.02 AID should put systems in place to accurately
monitor employee work years for both direct-hire
employees and personal service contractors.

1

AID05 Establish an AID Innovation Capital Fund

AID05.03 AID should conduct a thorough cost-benefit analysis
of any proposed capital expenditure.

1

AID05.04 AID should obtain customer input during business
process reengineering.

1

AID06 Reengineer Management of AID Projects and Programs

AID06.02 The AID Administrator should designate selected
AID missions as pilots to experiment with innovative
approaches to programming and delivery of AID
assistance.

1

AID06.06 AID should improve donor coordination both at
headquarters and in the field.

1

AID07 Consolidate or Close AID Overseas Missions

AID07.02 AID should support establishing the requirement that
all assistance programs include plans for graduation
from U.S. assistance.

1

BGT03 Empower Managers to Perform

BGT03.04 Propose revolving funds for those agencies that do
not have them.

6 Every major department has the authority to create
revolving funds, and some such funds have been in
existence since the 1940s. This authority preceded
the NPR recommendation.

BGT03.06 Simplify the apportionment process. 3 Neither the 1994 or 1995 updates of OMB Circular
A-34, “Instructions on Budget Execution,” contain
any new instructions for a simplified apportionment
process. As stated in our December 1994 NPR
report, absent a change in formal guidance, OMB
has for several years offered some agencies an
annual apportionment approval process—letter
apportioning—which reduces paperwork and gives
agencies increased control over the rate at which
they obligate funds. There is an indication of some
broader use of this process. However, OMB neither
monitors centrally how many agencies use this
annual apportionment process nor how many
budget accounts are affected.

(continued)
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Status of NPR’s Completed Action Items

Action item
code Action item text

GAO
status

code GAO comments

BGT05 Provide Line Managers With Greater Flexibility to Achieve Results

BGT05.03 Expedite reprogramming of funds within agencies. 3 OMB’s guidance on expediting reprogrammings has
not changed. This guidance is limited to reviews by
OMB and does not govern agencies’ internal review
and approval process. As stated in OMB Circular
A-11, “Preparation and Submission of Budget
Estimates,” section 12.9(b), in exceptional
circumstances, agencies may request oral
clearance of reprogramming materials or make other
arrangements with their OMB representatives for
expedited review.

DOC02 Provide Better Coordination to Refocus and Leverage Federal Export Promotion

DOC02.01 The President should issue an executive order to
grant the Trade Promotion Coordinating Committee
(TPCC) broader authority to control federal export
promotion efforts.

1

DOC02.02 TPCC should establish a pilot program to physically
integrate the domestic field offices of federal
agencies that provide export counseling and
financial services.

1

DOC02.03 A recruiting program should be established through
TPCC to increase the Foreign Commercial Service
Office Corps.

1

DOC03 Reform the Federal Export Control System for Commercial Goods

DOC03.05 The Commerce Department’s Bureau of Export
Administration (BXA) should adapt its operations to
the changing nature of export controls.

2 BXA has completed a major reorganization of its
operations to adapt to the changing nature of export
controls and has initiated an ongoing program to
train other nations, especially the newly independent
states, in the complexities of dual-use export
controls. Commerce is finalizing a rewrite of its
regulations to provide clear and concise regulations
and timely export control information. The
regulations are expected to be published in March
1996.

DOC05 Create Public/Private Competition for the National Oceanic and Atmospheric Administration (NOAA) Fleet

DOC05.03 NOAA should obtain an independent review of its
modernization program.

1

DOC09 Expand the Electronic Availability of Census Data

DOC09.02 The Census Bureau should publish reports
electronically on the Internet.

1

DOC09.03 The Census Bureau should publish frequently used
statistics on the Internet.

1

(continued)
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Status of NPR’s Completed Action Items

Action item
code Action item text

GAO
status

code GAO comments

DOC09.04 The Census Bureau should provide data from
micro-records through a dial-up system.

1

DOC09.05 The Census Bureau should link these systems
(particularly Internet databases) to each of the
Census Bureau’s 12 regional offices.

1

DOC10 Amend the Omnibus Trade and Competitiveness Act to Increase the Data Quality of the National Trade Data Bank

DOC10.01 Section 5412 of the Omnibus Trade and
Competitiveness Act of 1988 (P.L. No. 100-09418,
15 U.S.C. sec. 4912) should be amended by
removing reference to “fees consistent with” the
Freedom of Information Act.

1

DOC10.02 The Department of Commerce should place the
National Trade Data Bank (NTDB) on a firm financial
foundation to ensure its continued viability.

2 Legislative changes have allowed Commerce to
establish a revolving fund for financing NTDB with
revenue from NTDB sales reinvested into further
NTDB operations. Although these actions do appear
to make NTDB self-funding, more time will be
needed to evaluate their outcome.

DOC10.03 The Economics and Statistics Administration (ESA)
should contact international organizations (the
United Nations, the Organization for Economic
Cooperation and Development, World Bank, and
International Monetary Fund) and develop an action
plan for including their data in NTDB.

3 Commerce officials told us that they have discussed
plans with international agency officials to include
their data in NTDB. They added that high licensing
fees for the data are the main barrier to this effort
and that an action plan has not been developed for
including them in NTDB.

DOC10.04 The Secretary of Commerce should direct all
Commerce agencies to comply with requests from
ESA for data.

1

DOC10.05 ESA, with the authority of the Secretary and the
assistance of Commerce’s Office of Public Affairs
and the International Trade Administration, should
take appropriate steps to develop an effective
marketing plan that publicizes NTDB as an
exporter’s resource tool to a large number of
potential customers.

2 ESA did develop an NTDB marketing plan for fiscal
year 1995 and created an NTDB Marketing Manager
position within the agency. Although Commerce
officials report an increase in demand for NTDB, the
effectiveness of the marketing plan will be difficult to
determine because it lacks a thorough evaluation
component.

DOC10.06 ESA should deliver the content of NTDB using a full
range of up-to-date computer techniques.

1

DOC14 Build a Business and Economic Information Node for the Information Highway

DOC14.03 Commerce should establish a prototype “on-line”
business and economic information system in the
White House (National Economic Council) to
develop the concept, refine its data and
communications standards, and create a
state-of-the-art search and retrieval and analytical
system.

1

(continued)
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Status of NPR’s Completed Action Items

Action item
code Action item text

GAO
status

code GAO comments

DOD01 Rewrite Policy Directives to Include Better Guidance and Fewer Procedures

DOD01.01 DOD should clarify policy and decentralize
procedures to empower people to do their jobs
better.

1

DOD01.02 Components (Office of the Secretary of Defense,
military services, and defense agencies) must
streamline their procedural guidance.

1

DOD03 Purchase Best Value Common Supplies and Services

DOD03.03 DOD should empower any properly delegated
individual to buy common supplies and
nonprofessional services.

1

DOD04 Outsource Noncore DOD Functions

DOD04.03 Executive Order 12615 (Performance of Commercial
Activities) should be rescinded and a new executive
order issued.

3 OMB rejected DOD’s recommended change to the
executive order. OMB said that it would be
inappropriate to change the executive order without
first changing OMB Circular A-76. OMB is in the
process of changing its circular, but its intentions
regarding changing the executive order after that
are unclear.

DOD07 Create a Healthy and Safe Environment for DOD Activities

DOD07.02 DOD should streamline the clean-up process so that
sites may be remediated quickly without prolonged
periods of study.

1

DOD07.03 DOD should develop an environmental technology
policy that is based on service users’ environmental
requirements and embodies the DOD environmental
strategy.

1

DOD07.04 DOD should develop a more effective pollution
prevention program.

1

DOD07.05 DOD should work with EPA regional offices and
state and local environmental organizations to
develop joint implementation approaches.

1

DOD08 Establish a Defense Quality Workplace

DOD08.01 DOD should establish a top leadership and
management structure that furthers Total Quality
Management (TQM) principles.

1

DOD10 Give DOD Installation Commanders More Authority and Responsibility Over Installation Management

DOD10.04 DOD should institute procedures that require a
financial impact assessment of major policy
decisions.

1
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DOD10.09 DOD should empower installation commanders to
make best value purchases.

1

DOD10.13 Legislation should be enacted to permit DOD to use
simplified acquisition procedures for contracts
between $25,000 and $100,000.

1

DOD10.16 DOD should reform contract protest procedures. 1

DOD10.18 The Federal Acquisition Regulation (FAR) should be
amended to permit purchasing from large
businesses based on cost and quality of items
required.

1

DOD10.20 DOD should issue unit cost guidance. 1

DOD10.21 DOD should change applicable DOD regulations to
allow stock fund managers to include in their
customers’ surcharge the costs for procuring,
warehousing, packing, crating, and handling.

1

DOE01 Improve Environmental Contract Management

DOE01.08 For those environmental services that are paid for on
a cost-plus-award or a cost-plus-fixed fee award
basis, DOE should perform systematic and timely
audits on costs incurred by every contractor to verify
that costs charged are legitimate and reimbursable.

3 DOE is working on mechanisms to reduce its
backlog of contract audits; however, a backlog still
exists.

DOE01.09 DOE should reevaluate the merits of requiring
environmental restoration contractors to hire as
many of the former management and operating
contractors’ staff, at current salary and benefit
levels, as they can effectively employ.

6 Reevaluating the merits of requiring environmental
restoration contractors to hire former management
and operating contractor staff at their former salary
levels is no longer an issue because separate
contracts for environmental restoration management
are no longer awarded. According to an official in
the Environmental Management Office of Acquisition
Management, the new “integrating contractors” that
now have responsibility for managing the overall
program are required only to give former employees
the right of first refusal and are not required to offer
such employees the same levels of salaries and
benefits they received under the previous
contractor. Thus, the spirit and intent of the original
action item are being satisfied.

DOE01.10 DOE should examine options to increase the ratio of
federal workers to contract employees to improve
management and oversight and control costs.

1

DOE03 Make Field Facility Contracts Outcome-Oriented

DOE03.01 Increase the use of performance objectives and
goal-based budgeting when establishing funding
levels for programs and projects.

1
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DOE03.05 Improve the capability of the financial management
systems used to accumulate data from laboratories
and weapons centers to measure, analyze, report,
and control spending so that it is uniform, accurate,
and received rapidly for programs and facilities.

3 DOE has developed a general plan for implementing
the actions recommended to improve its financial
and management systems and has established
pilots for some tasks at various locations. DOE’s
actions are based on its May 1995 report on the
capability of the financial and business systems.
According to the report, DOE’s current financial and
business systems cannot be used to control cost
because they are based on old technology and an
outdated business model.

DOE04 Increase Electrical Power Revenues and Study Rates

DOE04.01 The Secretary of Energy should encourage Power
Marketing Administrations (PMA) in the Southeast,
Southwest, Western areas, and Bonneville to be
more aggressive in promoting energy conservation
programs with their subscriber utilities.

1

DOE05 Strengthen the Federal Energy Management Program (FEMP)

DOE05.01 Upgrade the Director of FEMP to Deputy Assistant
Secretary 1 status.

DOE05.02 Support a priority status for FEMP’s budget request
for fiscal years 1994 and 1995.

1

DOE05.03 Promptly hire new FEMP staff for fiscal year 1994. 6 Although action to hire new FEMP staff has been
fully implemented—having taken place on March 20,
1995—it was not completed within the designated
time frame for fiscal year 1994.

DOE06 Redirect Energy Laboratories to Post-Cold War Priorities

DOE06.05 Laboratory managers should also be encouraged to
work more closely with the private sector on
high-priority research and development needs and
to bid for contract or cooperative work on such
projects.

1

DOI02 Redefine Federal Oversight of Coal Mine Regulation

DOI02.03 By January 1995, the Office of Surface Mining
Reclamation and Enforcement (OSM) should review
its organizational structure based on the review of its
oversight role and submit a plan to close or
downsize offices with declining workloads, eliminate
unnecessary management levels, and adjust its field
and Washington, D.C., staffing ratio.

1
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DOI02.05 Future appropriation bills should remove language
requiring “per state limits” on abandoned mine land
(AML) emergency funds. States should be required
to assume responsibility for administering their AML
emergency programs.

3 In its budget submissions for fiscal years 1995 and
1996, OSM proposed deleting “per state limits” on
AML emergency funds. Congress retained the limits
in fiscal year 1995 and as of January 16, 1996, had
not acted on the fiscal year 1996 budget. (Note: On
April 25, 1996, the fiscal year 1996 continuing
resolution appropriating funds for DOI was enacted
and retained the “per state limits.”)

DOI02.06 The Surface Mining Control and Reclamation Act
should be amended so that the Rural Abandoned
Mine Program is administered by the states.

3 In its budget justification for fiscal year 1996, OSM
requested no funds for the program, which in effect
would end federal program administration for fiscal
year 1996 but would not eliminate federal
administration of the program in subsequent fiscal
years if additional funds were appropriated for the
program in those years. However, Congress as of
January 16, 1996, had not acted on the fiscal year
1996 budget.

DOI03 Establish a National Spatial Data Infrastructure

DOI03.01 The leadership role of the Federal Geographic Data
Committee (FGDC) should be strengthened beyond
its original charter of OMB Circular A-16. Federal
agencies should be instructed to participate fully in
FGDC activities by providing adequate staff support
and high-level committee representation.

1

DOI03.03 FGDC should submit a schedule and funding plan to
OMB by September 1994 for completing the
collection and production of national core geospatial
data by January 2000.

3 A working group, which was convened to develop a
framework (core) data plan, decided that it was
premature to submit a schedule and funding plan to
OMB because thousands of organizations collect
data that might be considered part of the framework.
Instead, the group generated a concept for
developing a National Digital Geospatial Data
Framework that is being tested in approximately 24
pilot areas around the country. The expectation is
that by the end of 1996, there will be a guidebook for
database development that can be used by federal,
state, local, and private agencies to collect
standardized data that are useful to a multitude of
organizations.

DOI03.04 FGDC should identify thematic data sets of critical
national importance and establish priorities,
standards, and a funding plan by September 1994,
based on partnerships for collection of these data.

2 Under OMB Circular A-16, a dozen subcommittees,
each led by a different federal agency, have been
assigned responsibilities for developing standards
for data on different themes. The subcommittees are
in various phases, ranging from developing
standards to incorporating comments on standards
that have been circulated nationally.
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DOI03.05 By June 1994, FGDC should create a geospatial
data clearinghouse, which will use existing computer
networks, to provide public access to spatial data.

6 As established by FGDC, the clearinghouse is an
evolving, distributed, electronically connected
network of geospatial data producers, managers,
and users. It is not a central repository where data
sets are stored. While the goal of June 1994 was not
met, as of February 1996, all federal agencies on the
national spatial data infrastructure (NSDI) had
established a presence on the Internet. Some were
making major data sets electronically available while
others were making metadata available. Numerous
states, many in partnership projects on NSDI with
FGDC, have begun to serve data electronically as
well.

DOI05 Obtain a Fair Return for Federal Resources

DOI05.01 The administration should establish a formula for
grazing of federal land at a fee level that is fair to
both the taxpayers and the livestock permittees.

3 A final rule on administrative reform of the grazing
program was issued on February 22, 1995.
However, the rule did not include a new formula for
grazing fees. The rule stated that enacting
appropriate fees for grazing would be left to
Congress.

DOI07 Improve the Land Acquisition Policies of DOI

DOI07.01 The Secretaries of DOI and USDA and the Director
of OMB should modify the process for determining
land acquisition priorities and modify current
procedures.

1

DOI07.02 DOI should issue a series of policy directives for the
National Park Service, Bureau of Land Management,
and the Fish and Wildlife Service to address the
issue outlined in DOI’s 1992 Inspector General
report and clarified in the Solicitor’s opinion of July
30, 1992.

1

DOI08 Improve Minerals Management Service’s Royalty Collections

DOI08.01 By fiscal year 1995, the Royalty Management
Program should develop and implement additional
computer programs to analyze and verify
transactions across the lease population.

1

DOI08.04 Current inconsistencies in liability issues should be
resolved by DOI and a uniform policy developed in
early 1994.

1

DOI08.05 The reinvention laboratory, which has been
established to study royalty reporting simplification,
should evaluate the potential for greater efficiency,
effectiveness, cost savings, and additional revenue
from new reporting procedures.

1
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DOI09 Establish a System of Personnel Exchanges in DOI

DOI09.01 DOI should implement a system of in-house
contracts in early 1994. The in-house contracts
should assign individuals with special skills to work
as consultants to other bureaus.

1

DOI09.02 DOI should implement a system of temporary
interbureau details and personnel exchanges in
early 1994.

1

DOI09.03 DOI should facilitate personnel exchanges and
interbureau cooperation through an improved
internal communication system.

1

DOI10 Consolidate Administrative and Programmatic Functions in DOI

DOI10.01 Within 6 months, all DOI bureaus and offices should
identify parallel administrative, programmatic, and
public outreach functions in areas where offices are
collocated.

6 Although DOI identified parallel administrative,
programmatic, and public outreach functions in
areas where offices are collocated, the action item
was not fully implemented within the designated time
frame. DOI completed its streamlining plan in
October 1994, and the Field Structure Working
Group completed its study in March 1995. While
these initiatives addressed the NPR issues, they
were not completed within 6 months of the NPR final
report as recommended.

DOI11 Streamline Management Support Systems in DOI

DOI11.01 DOI should implement standard practices for
electronic communications and an agencywide data
network strategy with the following steps: (1) agree
upon a conceptual framework identifying networks,
common databases (e.g., payroll), and a network
architecture; (2) establish ways to share data across
bureaus; (3) require data centers to use compatible
communications software; (4) require bureaus to
optimize communications capacity (e.g., T-1 circuit
bandwidth and video-conferencing room time); (5)
shift to Government Open Systems’ Interconnection
Profiles; (6) standardize imaging systems across
DOI for transmission of financial data, land records,
rules and regulations, library materials, and basic
review documents to reduce paperwork in the
workplace; and (7) standardize telephone system
capability across bureaus to provide timesaving
components and to improve quality of direct
communication.

6 DOI completed five of the seven components of this
action item. However, it did not believe that two of
the seven components of this action item were
appropriate. DOI’s rationale for not acting on these
two components appears reasonable. Specifically,
the National Institute of Standards and Technology
(NIST) withdrew its requirement to use the
Government Open Systems’ Interconnection Profiles
(GOSIP) because the profiles were outdated and
overtaken by events with the popularity of the
Internet standards. In addition, the vendor
community did not provide follow-up products that
complied with GOSIP. Therefore, DOI determined
that this component was no longer valid. Also, DOI
determined that it could not implement the
component of standardizing imaging systems
because (1) there are no governmentwide imaging
systems standards; and (2) its current, specialized
imaging systems did not lend themselves to
departmentwide standardization.

DOI11.02 DOI should ensure that its data network initiatives all
tie into a departmental data network.

1
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DOI11.07 DOI should streamline the processing of bills by
establishing a separate appropriation account within
DOI to pay common costs rather than issuing
separate billings to each bureau.

3 DOI studied establishing a separate appropriation
account to pay common costs but decided in July
1994 not to do so. It has, however, made billing
improvements by billing costs quarterly instead of
monthly.

DOI11.10 DOI should identify all parties that may be interested
in a rulemaking and involve them early in the
process.

1

DOI12 Create a New Mission for the Bureau of Reclamation

DOI12.01 By the beginning of fiscal year 1995, the Bureau of
Reclamation should develop a new mission that
assumes a leadership role in western water policy
and focuses on water management functions.

1

DOI13 Improve the Federal Helium Program

DOI13.03 The Bureau of Mines should reduce costs and
increase efficiencies by discontinuing operations,
such as small cylinder filling, maintenance, and
testing, and other nonrevenue-producing operations.

2 The Bureau of Mines’ helium program was officially
transferred to the Bureau of Land Management
(BLM) by an order of the Secretary of the Interior,
dated March 12, 1996. While the helium program
has been downsized, it will continue to operate but
within BLM. Selling, filling, maintaining, and testing
of small cylinders of grade A helium have been
discontinued. However, the Helium Field Office has
not yet identified or discontinued “other
nonrevenue-producing operations.”

DOI14 Enhance Environmental Management by Remediating Hazardous Material Sites

DOI14.03 DOI should establish a legal strike force by the end
of 1994 to address barriers to cleanup.

6 Although DOI did not establish a “legal strike force”
because of budget constraints, in 1994 it instead
established a coordination group within the
Solicitor’s office that meets monthly to address
barriers to cleanup.

DOJ01 Improve the Coordination and Structure of Federal Law Enforcement Agencies

DOJ01.03 The Director of Law Enforcement should reinvent
federal law enforcement to ensure activities are
coordinated and critical resources are shared.

6 The Department of Justice (DOJ) has established
the Office of Investigative Agency Policies (OIAP),
whose Director rotates every 4 years. OIAP currently
is headed by Federal Bureau of Investigation (FBI)
Director Freeh and coordinates law enforcement
efforts for all DOJ law enforcement entities, including
the U.S. Marshals Service, Bureau of Prisons, Drug
Enforcement Administration, FBI, Immigration and
Naturalization Service, and U.S. Attorney offices.
This coordination includes sharing of critical
resources, such as technology and intelligence
information.
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DOJ04 Improve DOJ’s Debt Collection Efforts

DOJ04.01 Congress should amend the Federal Debt Recovery
Act to authorize DOJ to use private debt collection
counsel in all districts where appropriate.

1

DOJ04.02 DOJ should be authorized by Congress to retain up
to 1% of amounts collected through litigating civil
debt collection claims under $500,000.

1

DOJ04.03 Congress should authorize DOJ to credit the DOJ
Working Capital Fund up to 3% of all amounts
collected through DOJ civil debt collection litigation
activities to be used only for paying the costs of
processing and tracking such litigation.

1

DOJ05 Improve the Bureau of Prisons’ Education, Job Training, and Financial Responsibilities Programs

DOJ05.01 DOJ should help inmates working in the Bureau of
Prisons (BOP) labor programs complete a GED
degree.

2 According to BOP, the total number of inmates
tested for the general equivalency diploma (GED)
decreased from 7,950 in FY 94 to 7,712 (–3%) in FY
95. However, at the same time, the number who
passed the test increased from 5,488 to 5,814
(5.9%). Overall, the pass rate for those tested
increased from 69% to 75.4%. For FY 1995, BOP
exceeded its own target of a 70% pass rate.
However, BOP provided no data on the number of
inmates who do not have a high school diploma or
its equivalent. Therefore, it was not possible to
determine if BOP has succeeded in increasing GED
program participation, although the pass rate of
those who participate has improved.

DOJ05.03 BOP should expand use of minimum security prison
labor.

1

DOJ05.04 BOP should charge a nominal user fee for prison
health care.

3 BOP is developing a legislative package for
submission to DOJ by June 1996, which would grant
BOP authority to implement a user fee program.
After legislation for BOP health care is approved,
BOP plans to revisit implementation of the
recommendation.

DOJ06 Improve the Management of Federal Assets Targeted for Disposition

DOJ06.01 The Departments of the Treasury and Justice should
oversee the implementation of memorandums of
understanding associated with Treasury’s new Asset
Forfeiture Fund.

1

DOJ06.02 Agencies should allow all Asset Forfeiture Fund’s
administrative costs to be paid from asset sales
receipts.

1
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DOJ08 Reinvent the Immigration and Naturalization Service’s (INS) Organization and Management

DOJ08.03 The INS Commissioner should restructure the
organization to better meet its responsibilities.

1 Although INS reorganized on October 1, 1994, with
the intent of better meeting its responsibilites, not
enough time has passed, and no evaluation has
been done that would permit a conclusion that the
objectives of the reorganization have been achieved.

DOJ08.04 The INS Comissioner should issue strategic planning
guidance that includes appropriate performance
standards and output measures.

1

DOJ09 Make DOJ Operate More Effectively as the U.S. Government Law Firm

DOJ09.01 DOJ should develop a departmentwide case
management system capable of tracking case
status and staff productivity.

2 According to the Deputy Director of DOJ’s
Performance Review Team, DOJ’s Departmental
Case Management system was implemented in July
1995. The project was not expanded to track staff
productivity because of funding constraints.

DOJ09.03 DOJ should establish temporary 12-month details
between headquarters and U.S. Attorney’s Offices to
cross-train staff.

1

DOJ09.04 DOJ should include representatives from both
headquarters’ legal divisions and U.S. Attorney’s
Offices in department litigation working groups to
foster greater cooperation.

1

DOJ09.05 DOJ should conduct client surveys to improve
customer service.

1

DOJ09.06 DOJ should encourage its federal agency clients to
avail themselves of Special Assistant U.S. Attorney
status.

1

DOJ10 Improve White-Collar Fraud Civil Enforcement

DOJ10.01 The Attorney General should emphasize civil fraud
recovery as a national priority.

1

DOJ10.02 DOJ should lead an interagency health care fraud
prevention team.

1

DOJ10.03 Legislation should be enacted authorizing DOJ to
retain a percentage of U.S. Attorney’s Offices civil
fraud recoveries to pay for the cost of creating civil
fraud recovery teams.

1

DOJ10.04 DOJ should include attorneys from its Civil Division
in the white-collar fraud civil enforcement working
group.

1
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DOJ16 Develop Lower Cost Solutions to Federal Prison Space Problems

DOJ16.02 BOP should expand the use of alternative sanctions,
such as halfway houses, home detention with
electronic monitoring, and supervised home release
for appropriate offenders.

1

DOL03 Expand Negotiated Rulemaking and Improve Up-Front Teamwork on Regulations

DOL03.02 DOL should employ a team concept in the
development of rules.

1

DOL05 Automate the Processing of the Employee Retirement Income
Security Act of 1974 (ERISA) Annual Financial Reports (Form 5500) to
Cut Costs and Delays in Obtaining Employee Benefit Plan Data

DOL05.03 IRS should revise its regulations to facilitate
electronic filing of Form 5500-series data.

1

DOL13 Integrate Enforcement Activities Within the Department of Labor

DOL13.07 DOL should select one or two priority areas to
receive a full court press.

1

DOL19 Transfer the Veterans’ Employment and Training Service to the Employment and Training Administration

DOL19.02 DOL should explore possibilities for improving
employment delivery and customer choice of service
provider by requiring states to make delivery of
veterans’ employment and training service
competitive.

1

DOL20 Reduce Federal Employees’ Compensation Act (FECA) Fraud

DOL20.01 FECA and section 1920 of title 18, United States
Code, should be amended to make it a felony to
knowingly and willfully make a false or misleading
statement or representation in connection with the
application for or receipt of FECA benefits.

6 P.L. 103-333, the 1995 Departments of Labor, Health
and Human Services, and Education, and Related
Agencies Appropriations Act, achieved the goals of
this action item by amending section 1920 of title 18,
United States Code. FECA was not amended.

DOL20.02 Section 8102(a) of title 5, United States Code,
should be amended to provide that an individual
convicted of a violation under the amended statute,
or other fraud related to FECA, forfeits all entitlement
to any benefits as of the date of conviction.

6 The goals of this action item were achieved by P.L.
103-333, which added a new section 8148 to title 5,
United States Code, rather than by amending
section 8102(a).

DOL20.03 Section 8116 of title 5, United States Code, should
be amended to provide no benefits to an individual
confined in a jail, prison, or other penal institution or
correctional facility if that individual’s conviction
constituted a felony under applicable law.

6 The goals of this action item were achieved by P.L.
103-333, which added a new section 8148 to title 5,
United States Code, rather than by amending
section 8116.
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DOS02 Integrate the Foreign Affairs Resource Management Process

DOS02.01 The Secretary of State, in conjunction with the
National Security Council and OMB, should reform
the interagency foreign policy resource
management process for Budget Function 150.

2 Effective use of resources requires a strategic
planning and budgeting process that allocates
resources to the most important priorities. Current
U.S. government processes for allocating resources
to U.S. foreign affairs objectives are fragmented
among many different agencies and congressional
committees. The Secretary of State established the
Office of Resources, Plans, and Policy to assist the
State Department and other Function 150 agency
heads in developing policies, plans, and programs
to achieve foreign policy goals and enable the
Secretary to present an integrated international
affairs (Function 150) resource budget request to
OMB and other government agencies. Nonetheless,
the Secretary lacks authority to implement further
reform and does not make resource allocation
decisions for other agencies in the Function 150
account.

DOS05 Reduce Mission Operating Costs

DOS05.02 The State Department should review all Marine
Security Guard detachments and deactivate them
where possible.

2 The State Department conducts periodic reviews of
security needs in regions throughout the world, but it
has not reviewed all Marine Security Guard
detachments. Since September 1993, the State
Department has deactivated 12 detachments. It has
activated or reactivated two in the same period. At
least one other post is under review for deactivation.

DOS06 Consolidate U.S. Nonmilitary International Broadcasting

DOS06.01 Legislation should be enacted to consolidate U.S.
international broadcasting under the U.S.
Information Agency.

1
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DOS08 Improve the Collection of Receivables

DOS08.01 The State Department should ensure that overseas
medical expenses are accurately identified and
reported by each embassy.

2 Since October 1, 1993, the Office of Medical
Services has issued individual obligation numbers
for each transaction so that it can track medical
expenditures and identify funds reimbursed to its
allotment. In addition, the Bureau of Finance and
Management Policy developed accounting and debt
collection procedures for funds that have been
expended on employees’ overseas medical
expenses. The Bureau sends notices reminding
employees to file for reimbursement from their
insurance companies. At the same time, the Bureau
opens an account receivable in the employees’
names. If employees do not file for reimbursement
from their insurance companies and reimburse the
State Department within a specified amount of time,
the State Department withholds money from their
paychecks. These actions resulted in collections of
over $1 million in fiscal year 1994. However, the
Department is circulating revisions to the Foreign
Affairs Manual for internal review. Further evaluations
are needed to determine if all embassies are
following procedures.

DOS09 Change United Nations (U.N.) Administrative and Assessment Procedures

DOS09.01 Seek U.N. member support for establishment of a
consolidated oversight and accountability
mechanism, such as an Office of Inspector General.

1

DOT07 Examine User Fees for International Overflights

DOT07.01 DOT should conduct a cost allocation study to
determine whether (1) foreign carriers who cross
U.S. airspace should pay fees and whether (2) direct
user fees should be introduced. If so, DOT should
propose legislation and work with Congress.

1

DOT08 Increase Federal Aviation Administration (FAA) Fees for Inspection of Foreign Repair Facilities

DOT08.01 DOT should increase the fees FAA charges for
certification and surveillance of foreign repair
facilities.

1

DOT10 Establish a Public-Private Consortium to Develop an Aeronautical Telecommunications Network

DOT10.01 DOT should create a public-private consortium
under a cooperative agreement with industry to
develop an Aeronautical Telecommunications
Network.

1
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DOT11 Improve Intermodal Transportation Policy Coordination and Management

DOT11.01 DOT should institute a strategic planning process to
promulgate national, integrated transportation
policies.

1

DOT12 Develop an Integrated National Transportation Research and Development Plan

DOT12.01 DOT should develop an integrated national
transportation plan that considers specific and
intermodal transportation needs.

1

DOT12.02 The President should direct a transportation-related
research and development (R&D) focal point to be
established within the federal government.

1

DOT12.03 DOT should designate an R&D technology focal
point in the Office of the Secretary.

1

DOT12.04 DOT should develop a departmentwide R&D policy
and an integrated strategic plan.

1

DOT13 Create and Evaluate Telecommuting Programs

DOT13.01 DOT should work with other federal agencies to
implement a telecommuting program for DOT
employees and evaluate transportation-related
behavior and other topics requiring research.

1

DOT15 Provide Reemployment Rights for Merchant Mariners

DOT15.01 Legislation should be enacted to provide
reemployment rights for merchant mariners who are
called to active duty during a war or national
emergency.

1

DOT19 Rescind Unobligated Earmarks for the Federal Transit Authority (FTA) New Starts and Bus Program

DOT19.01 Congress should rescind unobligated earmarks for
the FTA New Starts and Bus program. Balances for
1991 and prior, not obligated by October 1, 1993,
should be reconsidered and, if appropriate,
rescinded.

1

DOT19.02 Balances for 1992 and earlier that remain
unobligated on October 1, 1994, should be
reconsidered and, if appropriate, rescinded by
Congress.

1

DOT19.03 Balances for 1993 and earlier that remain
unobligated on October 1, 1995, should be
reconsidered by Congress and, if appropriate,
rescinded.

1
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DOT20 Reduce the Annual Essential Air Service Subsidies

DOT20.01 Congress should amend the Airport Safety and
Capacity Expansion Act to prohibit subsidies to
Essential Air Service points within 70 miles of a hub
airport, limit subsidies to $200 per passenger, and
give DOT authority to change criteria to fit costs to
appropriations.

1

DOT21 Terminate Grant Funding for FAA Higher Education Programs

DOT21.01 Legislation should be enacted to terminate the
Airway Science Curriculum and the Collegiate
Training Initiative for Air Traffic Controllers grants
programs, rescind unobligated grant funds, and
phase out FAA’s active involvement in the programs.

2 Unobligated funds have been rescinded, and FAA is
in the process of transferring the Airway Science
Curriculum Program to a private aviation association.
Although FAA did not request funding in FY 1996 for
the Collegiate Training Initiative Program, Congress
appropriated $250,000 in grants to one of the
institutions participating in the program. FAA said
that the Collegiate Training Initiative Program, when
not subsidized by federal funds, is cost-effective
because it reduces the amount of FAA-funded
training that students will need to become air traffic
controllers.

DOT22 Assign Office of Motor Carriers (OMC) Field Staff to Improve Program Effectiveness and Reduce Costs

DOT22.01 DOT should place a geographic information system
(GIS) in each DOT regional office to merge many
national-level databases with the existing OMC
safety data sets.

6 According to the Volpe National Transportation
Systems Center, which is a research arm of DOT’s
Research and Special Projects Administration, DOT
placed GIS software in each DOT region. However,
because of the complexity and cost of merging
databases to allocate staff and travel resources in
order to address safety problems as initially
envisioned, OMC implemented an alternative
method that accomplishes the same objective that is
described in DOT22.02.
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DOT22.02 DOT should develop a resource allocation model
and integrate it into GIS to better allocate staff and
travel budgets.

6 The Volpe National Transportation System Center
said that the same results could be achieved with
GIS software. However, OMC found that GIS was too
restrictive because it could not include all of the
factors needed for an effective resource allocation
model. Therefore, OMC utilized an alternative model,
using a delphi technique to consolidate input from
numerous OMC officials. The model includes a
variety of factors, including safety, and weights
these factors by their importance. OMC began
implementing the model in fiscal year 1995. The
model deploys staff resources among regions,
where they are needed most, thus better utilizing
travel resources. In addition, OMC also implemented
telecommuting arrangements to enable staff to work
from a home base, which is to facilitate a better use
of travel resources

DVA03 Eliminate Legislative Budget Constraints to Promote Management Effectiveness

DVA03.01 Eliminate travel, training, and personnel restrictions
(including floors and ceilings) in the Department of
Veterans Affairs (VA) budget and authorizing
legislation, and give flexibility to field managers to
(a) transfer funds between programs and object
classes and (b) obtain multiyear funding when
requested.

2 P.L. 104-19 removed the restriction on transferring
funds from the Medical Care “Personal Services”
account to other accounts, and VA’s FY 1996
appropriation bill also would have excluded the
restriction. Other restrictions—including limitations
on travel expenditures, reorganizations, and
multiyear funding—remain in place.

DVA04 Streamline Benefits Claims Processing

DVA04.03 The Veterans’ Appeals Improvement Act of 1993
should be enacted into law.

1

DVA05 Consolidate Department of Defense and Department of Veterans Affairs Compensation and Retired Pay Programs

DVA05.01 VA and DOD task forces should jointly examine their
disability compensation adjudication and
disbursement processes, identify potential areas
that can be streamlined or consolidated, and
expeditiously implement the resulting
recommendations.

2 A VA/DOD work group completed a study on the
consolidation of disability compensation
disbursement processes that identified potential
areas for streamlining and consolidation. The work
group concluded that such consolidation would not
be worthwhile and recommended other
improvements. The work group’s study did not deal
with the agencies’ disability compensation
adjudication processes, as recommended in NPR’s
action item. Therefore, the action item should be
considered only partially implemented.

DVA06 Enhance VA Cost Recovery Capabilities

DVA06.01 VA should revise its policy to allow Medical Care
Cost Recovery (MCCR) funds to be used to defray
all collection costs for all categories of Veterans
Health Administration (VHA) receivables.

1
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DVA08 Decentralize Decisionmaking Authority to Promote Management Effectiveness

DVA08.01 VA Central Office and field managers should jointly
develop a management policy framework for all
departmental management policy directives.

1

DVA10 Serve Veterans and Their Families as Customers

DVA10.02 VA should develop a departmentwide policy for
collecting and responding to veterans’ suggestions
and concerns.

2 VA’s Customer Service Plan directs its facilities to
collect information about veterans’ concerns and
identifies staff and computer resources that will track
these concerns. The plan specifies few mechanisms
for ensuring that concerns are addressed and that
problems are corrected.

DVA10.03 VA should develop a comprehensive approach for
improving its capacity to respond to its customers’
concerns, inquiries, and complaints.

2 VA’s Customer Service Plan directs that its facilities
conduct customer surveys but does not establish full
accountability or procedures to ensure that
concerns are addressed.

DVA10.04 VA should develop a comprehensive approach for
providing the veterans service organizations (VSO)
with a stronger consultative role in policymaking and
decisionmaking.

2 Although the current Secretary of Veterans Affairs
has demonstrated his interest in using VSOs, written
policies would help ensure that future Secretaries
continue to consult with VSOs on major decisions.

ED01 Redesign Chapter 1 of the Elementary and Secondary Education Act

ED01.01 Rigidity in the Chapter 1 program should be
replaced by accountability for results.

1

ED01.02 The disincentives created by the use of
standardized testing should be reversed.

1

ED01.04 Schools and school districts should be permitted to
use some Chapter 1 funds to identify needed social
services and develop cooperative arrangements
with the other agencies that can provide those
services.

1

ED02 Reduce the Number of Programs the Department of Education Administers

ED02.02 Legislation should be enacted to consolidate the
Drug Free Schools and Communities Act and the
proposed Safe Schools Act programs into a single,
comprehensive, flexible program for safe and
drug-free schools.

1

ED05 Streamline and Improve the Department of Education’s Grants Process

ED05.01 Legislation should be enacted to repeal section 431
of the General Education Provisions Act.

6 Section 431 was not repealed, but major
streamlining revisions to the rulemaking process
were enacted in P.L. 103-382, Improving America’s
Schools Act of 1994.
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ED05.06 The Department of Education should develop
materials to explain better to customers how the
department reviews applications so that applicants
have a better understanding of what happens to an
application once it reaches the department.

1

ED05.08 The Department of Education should initiate
immediate steps to further standardize the
negotiation process through staff training.

1

ED05.09 The Department of Education should notify
applicants of the status of their applications and
funding as early as possible to help applicants plan
and, if necessary, seek alternative funding.

2 The process has been speeded up, but there is no
evidence that applicants receive notification early
enough to pursue other funding.

ED07 Simplify and Strengthen Institutional Eligibility and Certification for Participation in Federal Student Aid

ED07.03 Section 435(m)(1)(B) of the Higher Education Act of
1965 should be amended to avoid the effect of the
interpretation of the existing statute made in recent
court decisions. The amendment should remove
allegations of improper servicing and collection of
loans as a basis for contesting the accuracy of
cohort default rates.

2 We agree that the action item is substantially
completed and that further action is improbable.
With legislative changes made in 1993, the rules
were relaxed to allow schools to review loan
servicing records before the Department of
Education determinations became final. But these
changes did not eliminate a school’s ability to
contest the accuracy of its cohort default rate
because of improper servicing or collections of
loans. No further congressional action is expected
on the topic.
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ED11 Build a Professional, Mission-Driven Structure for Research

ED11.01 The upcoming reauthorization of Office of
Educational Research and Improvement (OERI)
should include several of the central
recommendations from the National Academy of
Sciences report. These include: (1) A stable and
broad-based advisory board—including outstanding
researchers, teachers, principals, parents, and state
and local officials—should be established and
charged with guiding the agenda-setting process of
OERI. (2) The board should identify procedures for
contracts and grant peer-review panels that ensure
that research merit and programmatic merit of
proposals are judged only by those with the
appropriate professional expertise. (3) The currently
fragmented education research structure (centers,
labs, clearinghouses, etc.) and the functional
division of research funding (institution-based,
individual, etc.) should be replaced as it becomes
feasible by a very few education R&D institutes
established after the model of the National Institutes
of Health. Each should target a specific problem
area with a sustained program of R&D that includes
field-initiated efforts, institutionally based R&D, and
special projects. These institutes should be charged
with conducting high-quality R&D in support of the
national education goals. (4) A Reform Assistance
Office should be established to coordinate the
integration and translation of research into reform
assistance efforts. (5) OERI should report research
findings directly to streamline its work and minimize
opportunities for political pressure.

2 Only the action item to create an advisory board was
enacted.

ED12 Develop a Strategy for Technical Assistance and Information Dissemination

ED12.02 The Department of Education should create
multipurpose technical assistance centers that serve
several programs and focus on a variety of issues, in
contrast to those related to specific programs.

1

ED12.04 The Department of Education should establish the
laboratories as institutions directed toward assisting
state and local education agencies as they plan and
implement systemic reform.

1

ENV02 Develop Cross-Agency Ecosystem Planning and Management

ENV02.03 Conduct management and budget reviews for the
ecosystem management projects as part of the
fiscal year 1995 budget process.

1
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ENV02.04 Establish regional ecosystem management teams
for each of the cross-agency ecosystem
management projects.

1

ENV03 Increase Energy and Water Efficiency

ENV03.01 Issue a directive on energy and water efficiency in
federal facilities.

1

ENV03.02 Propose legislation to allow DOD to retain savings
generated through water efficiency projects.

1

ENV04 Increase Environmentally and Economically Beneficial Landscaping

ENV04.01 Issue a directive to require the use of
environmentally beneficial landscaping at federal
facilities and federally funded projects, where
appropriate.

1

EOP01 Delegate Routine Paperwork Review to the Agencies and Redeploy OMB’s Resources More Effectively

EOP01.01 OMB should reduce the federal paperwork burden
through programmatic reviews of the cumulative
impact of the paperwork burden on categories of
respondents.

1

EOP01.02 OMB should employ delegations of authority and
other mechanisms to reduce unnecessary
paperwork burdens and manage useful information.

1

EOP01.03 OMB and other federal agencies should make
greater use of public opinion to evaluate paperwork
burden reduction efforts.

1

EOP04 Improve Federal Advisory Committee Management

EOP04.02 OMB should establish goals to stabilize the number
of advisory committees for the next 5 years and to
reduce advisory committee operations costs by 5
percent.

1

EOP05 Reinvent OMB’s Management Mission

EOP05.03 OMB should work with agencies to develop a
system for “red-flagging” and correcting special
high-risk situations.

1

EOP09 Establish a Customer Service Bureau in the Executive Office of the President (EOP)

EOP09.01 The Office of Administration should establish a
small, one-stop-shopping Customer Service Bureau
to increase the effectiveness of administrative
support within EOP.

1
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EOP12 Improve Administrative Processes

EOP12.01 EOP should modernize and streamline its mail
processing operation.

1

EOP12.03 OA should modernize its supply management
operations by further implementing and upgrading
its baseline automated supply system.

1

EOP12.04 OA should create one-stop-shopping to meet
publishing and printing needs for EOP agencies.

1

EPA01 Improve Environmental Protection Through Increased Flexibility for Local Governments

EPA01.02 The Environmental Protection Agency (EPA) should
convene a series of town meetings across the
United States with environmental and other citizen
groups and local officials to ensure that outside
input is considered before regulatory reform
recommendations are finalized.

1

EPA01.03 EPA should establish a pilot project that will assist
one community to assess its environmental and
community health risks in directing resources to
priority problems.

1

EPA02 Streamline EPA’s Permit Program

EPA02.03 EPA should identify, by June 1994, statutes that
prevent flexibility in permitting and report to the
Administrator for follow-up action.

6 In July 1994, EPA established the Permits
Improvement Team to improve environmental
permitting processes. In January 1995, the team
briefed the EPA Deputy Administrator on its
activities, including planned efforts to identify
barriers to streamlining permits and to suggest
appropriate response actions. In October 1995, the
team published for review and comment a final draft
concept paper. The paper (1) discussed statutes
that the team reviewed to identify barriers to
flexibility in permitting and (2) presented a new
approach to environmental permitting. As of
February 1996, the draft concept paper was
undergoing final agency review.
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EPA02.04 EPA should develop a cross-program permit
tracking system pilot with one state and one region
by June 1994.

6 In April and October 1995, EPA’s Permits
Improvement Team, established by the
Administrator in July 1994, prepared draft concept
papers that discussed automated permit tracking
systems identified at state and regional levels.
According to agency officials, EPA (1) is assessing
these systems in lieu of developing a separate
tracking system pilot and (2) plans to share the
results with state and regional officials through the
National Environmental Performance Partnership
System agreed to between EPA and the states in
May 1995. As of February 1996, the team’s draft
concept paper was undergoing final agency review.

EPA03 Shift EPA’s Emphasis Toward Pollution Prevention and Away From Pollution Control

EPA03.08 EPA should work cooperatively with the Department
of Agriculture (USDA), the Food and Drug
Administration, and other agencies to develop a
national strategy to promote more efficient use of
pesticides and fertilizers.

1

EPA03.09 EPA should develop a plan for implementing the two
pending executive orders on pollution prevention
and recycling so that it can carry out its role and
work jointly with other federal agencies, as outlined
in the executive orders.

1

EPA05 Increase Private Sector Partnerships to Accelerate Development of Innovative Technologies

EPA05.01 EPA should develop an action plan with specific
milestones, by mid-1994, for improving the
regulatory and statutory climate for innovative
technologies.

6 In December 1994, we reported that the EPA
Administrator announced the U.S. EPA
Environmental Technology Initiative: FY 1994
Program Plan and the Technology Innovation
Strategy as a combined action plan for developing
public-private partnerships to accelerate the
development of environmental technologies. We also
reported that milestones were being set for the
various projects under the action plan. In February
1996, EPA provided us with example project records
showing specific milestones.

EPA05.03 EPA should develop and promote a series of
monographs to assist industry in identifying pollution
prevention opportunities and making informed,
responsible design choices.

1

EPA07 Establish Measurable Goals, Performance Standards, and Strategic Planning Within EPA

EPA07.01 By April 1994, EPA should prepare measurable
internal goals to provide direction for assessing and
redirecting existing EPA strategies where needed.

1
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EPA07.02 By April 1995, EPA should draft measurable
environmental goals for the range of environmental
problems the United States faces.

1

EPA08 Reform EPA’s Contract Management Process

EPA08.01 EPA should fully implement performance standards
for contract management advocated by the standing
committee, the OMB review, and the EPA
Administrator by January 1994.

1

EPA09 Establish a Blueprint for Environmental Justice Through EPA’s Operations

EPA09.01 EPA should develop, by mid-1994, a blueprint of
actions that will incorporate environmental justice
considerations into all aspects of EPA operations.

1

EPA09.02 EPA should prepare an annual report providing
analysis of the progress it has made regarding
environmental justice and should develop
appropriate remedies for communities that have
suffered environmental injustice.

1

EPA10 Promote Quality Science for Quality Decisions

EPA10.01 EPA should work to establish guidelines for
professional development and promotion of
scientific and technical staff.

1

EPA10.02 EPA should expand the use of peer review and
quality assurance procedures to promote excellence
in science.

1

EPA10.03 The EPA Administrator should assess the
organizational effectiveness and appropriate
structures of EPA’s laboratories.

1

EPA10.04 EPA should develop a plan to integrate opportunities
for increased scientific communications within and
outside EPA.

1

EPA11 Reorganize EPA’s Office of Enforcement

EPA11.01 EPA should implement the administrator’s
headquarters enforcement reorganization proposal.

1

FEMA01 Shift Emphasis to Preparing for and Responding to the Consequences of All Disasters

FEMA01.01 The Federal Emergency Management Agency
(FEMA) should continue to shift emphasis to
preparation for and response to the consequences
of all disasters.

1
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FEMA01.02 The Director of FEMA should review the agency’s
classified responsibilities and ensure that they do
not detract from its unclassified mission of general
disaster preparedness. As part of that review, the
director should ensure the maintenance of a single
point of contact to manage the scaled-down
enduring constitutional government programs.

1

FEMA02 Develop a More Anticipatory and Customer-Driven Response to Catastrophic Disasters

FEMA02.03 FEMA should reexamine its field structure in relation
to the agency’s mission.

1

FEMA03 Create Results-Oriented Incentives to Reduce the Costs of a Disaster

FEMA03.04 Grants for mitigation and preparedness should fund
preparedness for the greatest risks.

1

FEMA04 Develop a Skilled Management Team Among Political Appointees and Career Staff

FEMA04.01 Through organizational restructuring and reordering
of priorities, all agency directorates should be
responsible to the Director of FEMA for fulfilling the
primary agency mission of disaster response.

1

FEMA04.02 The Director of FEMA should select and develop
capable and cohesive executive leaders for the
agency.

1

FEMA04.03 The Director of FEMA should institute a staff career
development program.

1

FM01 Accelerate the Issuance of Federal Accounting Standards

FM01.01 Issue a comprehensive set of federal financial
accounting standards within 18 months.

2 The Federal Accounting Standards Advisory Board
is in the process of publishing the one remaining
new standard. This will complete a comprehensive
set of accounting standards for the federal
government.

FM01.02 Create an independent federal financial accounting
standards board with the power to develop, publish,
and interpret accounting principles and standards
for the federal government, if a comprehensive set of
accounting standards is not issued within 18 months.

6 Because a comprehensive set of standards is now
being completed, this action item is no longer
applicable.

FM01.03 Dedicate staff to the Federal Accounting Standards
Advisory Board to develop a high-level set of cost
accounting standards.

1
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FM02 Clarify and Strengthen the Financial Management Roles of OMB and Treasury

FM02.01 Develop a memorandum of understanding (MOU) to
clarify central agency roles and responsibilities for
financial management.

6 OMB’s and the CFO Council’s Federal Financial
Management Status and 5-Year Plan discusses the
central agencies’ and the CFOs’ roles in improving
financial management. Also, Treasury, OMB, and we
share a general consensus on major federal
financial management issues that need to be
addressed. While no formal MOU has been finalized,
in response to this action item, Treasury and OMB
officials are meeting on a monthly basis to ensure
ongoing communication. Top officials from all three
agencies have also held a series of meetings with
CFOs and IGs at all 24 CFO Act agencies to help
ensure that the responsibilities for the financial
statement audits and other financial management
objectives of the CFO Act are met.

FM02.02 Develop and publish a strategic plan for improving
financial management.

1

FM02.03 Create a governmentwide budget and financial
information steering group.

1

FM02.04 Develop and publish a definition of an integrated
budget and financial system.

1

FM02.05 Develop an integrated budget and financial
information strategic plan.

3 The Joint Financial Management Improvement
Program Framework describes the basic elements of
a model for an integrated financial management
system. It is intended to be a reference tool and
does not include specific objectives, detailed steps
for achieving those objectives, milestone dates, or
points of responsibility for meeting milestones—all
necessary parts of a sound strategic plan.

FM03 Fully Integrate Budget, Financial and Program Information

FM03.04 Establish a clearinghouse of financial systems
applications, cross-servicing, and best practices.

1
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FM04 Increase the Use of Technology to Streamline Financial Services

FM04.05 Issue all payments to individuals through electronic
funds transfer (EFT) or electronic benefits transfer
(EBT).

2 The Government Management Reform Act of 1994
(GMRA) requires that agencies pay individuals
through EFT, unless another method has been
determined by the Secreary of the Treasury to be
appropriate. GMRA does not address EBT. The
Federal Electronic Benefits Transfer Task Force
published From Paper to Electronic: Creating a
Benefit Delivery System That Works Better and Costs
Less in May 1994, which outlines an implementation
plan for nationwide EBT. The task force is also
providing leadership for the development of an
integrated, nationwide EBT payment system that is
expected to eventually be developed and rolled out
nationwide.

FM06 “Franchise” Internal Services

FM06.01 Implement franchising for service functions at the
agency head’s discretion.

3 OMB forwarded to Congress a proposal for five pilot
franchise funds. As of January 16, 1996, OMB had
not received approval for the pilots. (Note: On
February 28, 1996, OMB obtained congressional
approval for five pilot franchise funds.)

FM06.02 Establish an implementation team under the
President’s Management Council.

6 We consider the intent of this recomendation to have
been met because the CFO Council, rather than the
President’s Management Council, is working with
OMB to develop guidance for agencies applying for
franchise fund pilots.

FM07 Create Innovation Funds

FM07.03 Convene a working capital fund forum. 1

FM09 Simplify the Financial Reporting Process

FM09.01 Propose legislation to permit OMB, in consultation
with appropriate congressional committees, to have
the flexibility to consolidate and simplify statutory
reports to Congress and the President.

1
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FM10 Provide an Annual Financial Report to the Public

FM10.03 Develop a method of identifying and budgeting for
the expected costs of contingent liabilities of the
federal government.

2 The recently published Statement of Federal
Financial Accounting Standards, “Accounting for
Liabilities of the Federal Government” addresses
identification and accounting for contingent liabilites
in the federal government. However, the standard
does not cover budgeting for contingent liabilities.

FM11 Strengthen Debt Collection Program

FM11.07 Establish performance agreements on each major
loan and debt collection program.

3 Although a few agencies have begun efforts to
develop performance measures, no consensus has
been achieved by the credit program managers on
what measures should be included in performance
agreements. The Federal Credit Policy Working
Group is in the process of developing performance
measures to manage loan and debt collection, but
much remains to be done before this
recommendation is fully implemented.

FSL01 Improve the Delivery of Federal Domestic Grant Programs

FSL01.03 Establish a Cabinet-level Enterprise Board to
oversee new initiatives in community empowerment.

1

FSL02 Reduce Red Tape Through Regulatory and Mandate Relief

FSL02.02 Issue a regulatory executive order addressing the
problems of unfunded federal mandates and
regulatory relief.

1 On March 22, 1995, the Unfunded Mandates Reform
Act of 1995 (P.L. 104-4), was enacted into law. This
statute may have superceded, in whole or in part,
the executive order.

FSL03 Simplify Reimbursement Procedures for Administrative Costs of Federal Grant Disbursement

FSL03.01 Modify OMB Circular A-87 to provide a
fee-for-service option in lieu of cost reimbursement.

1

FSL05 Simplify Administration by Modifying the Common Grant Rules on Small Purchases

FSL05.01 Modify OMB Circular A-102 to require that the
common grants management rules increase the
dollar threshold for small purchases by local
governments from $25,000 to $100,000.

1

FSL06 Strengthen the Intergovernmental Partnership

FSL06.01 Reinvent the Advisory Commission on
Intergovernmental Relations and charge it with
responsibility for continuous improvement in federal,
state, and local partnership and intergovernmental
service delivery.

1
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GSA01 Separate Policymaking From Service Delivery and Make the General Services Administration (GSA) a Fully Competitive,
Revenue-Based Organization

GSA01.01 Separate policymaking and oversight from service
delivery and fund policymaking from direct
appropriations.

1

GSA01.02 Allow agencies to choose whether to purchase GSA
services and fund GSA service delivery from
customer revenues.

2 Federal agencies do not yet have the freedom to
purchase real property, telecommunications, and
certain other information technology services from
alternative sources. GSA has committed to ending
its service monopolies in these areas and seems to
be moving in that direction. Also, GSA is exploring
the most cost-effective methods of carrying out all of
its support-services functions.

GSA01.04 Suspend acquisition of net new office space and
courthouses.

1 As part of its Time Out and Review Initiative in late
1993 and early 1994, GSA suspended all new
acquisitions of space and reported overall savings
of over $1.3 billion, including $324 million from
reducing or rescoping 43 courthouse construction
projects. Although GSA’s moratorium on net new
office space remains in effect, Congress continues
to authorize, and GSA continues to construct, new
courthouses, and additional courthouses are
planned over the next 10 years to meet expanding
court needs. Our November 1995 testimony on the
multibillion-dollar federal courthouse construction
program (1) recognized that GSA and the judiciary
have actions under way to improve the planning and
oversight of these projects; and (2) made several
recommendations to further improve courthouse
planning, promote better decisionmaking, and
reduce courthouse construction costs.

GSA01.06 Improve GSA service delivery. 2 GSA has taken and continues to take a number of
actions to improve service delivery, but few of these
actions have been completed. For example, GSA
has reorganized its Public Buildings Service, which
is now implementing recommendations from an
extensive business process reengineering initiative.
GSA also has actions under way to improve its
supply and procurement, information technology,
and telecommunications services to federal
agencies. In addition, GSA is determining the most
cost-effective method of carrying out each of its 15
major business lines and expects to make reform
proposals later this year.
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HHS02 Reengineer the Health and Human Services (HHS) Process for Issuing Regulations

HHS02.01 HHS should use planning and control procedures to
encourage the prompt adoption of regulations and
to promote the efficient use of available department
resources.

1

HHS02.02 In drafting regulations affecting programs for which
administrative responsibility is shared with states,
HHS should solicit assistance from states and other
interested parties about the nature and extent of the
relevant administrative matters.

1

HHS02.03 In instances of OMB review of HHS regulation, an
OMB analyst should be assigned as a liaison to
each agency within HHS.

1

HHS02.05 HHS should consolidate its internal reviews to
reduce multiple layers of reviewers in the current
process.

1

HHS02.06 In instances when the states’ deadline for program
implementation will precede the publication of
regulations, HHS should institute a program similar
to IRS’ private letter ruling process.

6 HHS already has processes in place that serve this
purpose. HHS has issued instructions to be followed
when states’ deadlines for program implementation
precede the publication of regulations. Examples of
these instructions include disseminating information
on states’ deadlines through (1) initial Federal
Register notices announcing the program, (2)
informative materials in application packages, and
(3) letters containing information and/or guidance to
states or other grantees.

HHS02.07 HHS should selectively initiate regulatory
development work even before a statute is enacted,
using the version of legislation most likely to be
enacted as a template.

6 HHS has other measures in place that fulfill this
action item. HHS begins regulatory work before
enactment when a new or revised program is likely
to be needed in an unusually short time frame. HHS
program components are responsible for drafting
regulations and for monitoring the status of
legislation. The program components decide when
to devote limited staff resources to drafting
regulations in anticipation of enactment.

HHS12 Strengthen Departmentwide Management

HHS12.01 HHS should conduct a comprehensive review of
organization structure and management systems to
determine what the appropriate balance should be
between centralized and decentralized functions.

1

HHS12.02 HHS should identify opportunities for delegating
appropriate authority and responsibility to the lowest
possible level.

1
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HHS13 Review the Field and Regional Office Structure of HHS and Develop a Plan for Shifting Resources to Match
Workload Demands

HHS13.01 HHS should conduct a comprehensive review of all
HHS regional and field office structures, functions,
and resource allocations to determine their
appropriateness.

1

HHS13.02 HHS should clarify the mission for each regional
office and for field stations in terms of program intent
and client needs, eliminate redundant operations,
and empower local staff with decisionmaking
authority.

1

HRM06 Clearly Define the Objective of Training as the Improvement of Individual and Organizational Performance;
Make Training More Market-Driven

HRM06.01 Deregulate training and make it more responsive to
market sources.

2 On March 30, 1994, Congress passed P.L. 103-226,
the Federal Workforce Restructuring Act of 1994,
which significantly loosened statutory restrictions on
training. OPM plans to issue implementing
regulations, but these regulations have not yet been
proposed.

HRM07 Enhance Programs to Provide Family Friendly Workplaces

HRM07.01 Implement family friendly workplace practices while
continuing to ensure accountability for quality
customer service.

2 Although a presidential memorandum was issued on
July 11, 1994, directing agencies to encourage and
support the expansion of family friendly work
arrangements, it has not yet been demonstrated that
family friendly workplace practices are fully
implemented. NPR reports that 35 agencies have
some form of family friendly work place
arrangements. It says that these run the gamut from
minimal efforts, such as making family friendly
activities the collateral duty of an individual staff
member, to more comprehensive efforts to
implement alternative work schedules and other
family friendly policies.

HRM07.04 Allow employees to use sick leave to care for
dependents.

1

HRM07.05 Give returning employees credit for previously
accrued unused federal sick leave.

1

HRM07.07 Reauthorize voluntary leave transfer/bank programs. 1
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HRM12 Eliminate Excessive Red Tape and Automate Functions and Information

HRM12.01 Phase out the entire Federal Personnel Manual
(FPM) and all agency implementing directives.

2 This action item has two parts, one of which has
been fully implemented, and another that has been
partially implemented. FPM was abolished in
January 1994; however, the action item calls for all
agency implementing directives to be abolished as
well. According to NPR, 23 agencies had initiatives
under way to reduce their implementing directives.

HRM13 Form Labor-Management Partnerships for Success

HRM13.01 The President should issue an executive order that
identifies labor-management partnership as a goal
of the executive branch and establishes the National
Partnership Council.

1

HRM14 Provide Incentives to Encourage Voluntary Separations

HRM14.01 Provide departments and agencies with the authority
to offer separation pay.

1

HRM14.02 Decentralize the authority to approve early
retirement.

2 While OPM has increased agency prerogatives on
how early retirement can be administered, it has
retained the responsibility for approving agency
early retirement authorization requests.

HRM14.04 Expand outplacement services. 1

HRM14.05 Limit annual leave accumulation by senior
executives to 240 hours.

2 The Government Management Reform Act, enacted
on October 13, 1994, limited senior excutives’
annual leave accumulation to 720 hours, rather than
the 240-hour limitation recommended by NPR.

HUD01 Reinvent Public Housing

HUD01.02 HUD should work closely with local public housing
authorities, their national organizations, public
housing tenant representatives, and state and local
government officials to eliminate unnecessary HUD
requirements and procedures.

1

HUD01.04 HUD should make a hard-hitting, targeted effort to
resolve the severe difficulties of those few public
housing agencies identified as problem public
housing authorities.

1
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HUD02 Improve Multifamily Asset Management and Disposition

HUD02.03 Statutory restrictions on HUD disposition of
multifamily properties held as a result of Federal
Housing Administration (FHA) insurance programs
should be relaxed; HUD should be authorized to
assist affected tenants with portable subsidies (as
opposed to assistance tied to the project or unit)
when appropriate.

1

HUD03 Improve Single-Family Asset Management and Disposition

HUD03.01 HUD should be authorized to use the Mutual
Insurance Fund for any cost-effective expenditure
needed to maximize the value of the fund, including
all expenditures recommended through other
HUD03 action items.

1

HUD05 Establish a New Housing Production Program

HUD05.01 HUD should stimulate multifamily housing
development through risk-sharing with housing
finance agencies.

1

HUD05.02 HUD should stimulate multifamily housing
production by helping to develop a secondary
market for loans on multifamily properties.

2 Four financial institutions were selected to help
further develop a secondary market for loans on
multifamily properties through a risk-sharing
demonstration program with FHA. As of January 30,
1996, only one of these institutions had actually
closed loans under the program, and that institution
had closed only two loans. Moreover, the other three
institutions had at least temporarily suspended their
participation. Consequently, there has been little
stimulus to the secondary market as a result of the
demonstration program to date.

(continued)
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HUD05.05 HUD should make cost-effective investments in
professional financial management.

2 While HUD has taken actions to address this action
item, these actions are not sufficient to fully
implement the action item. The narrative description
supporting this action item in NPR’s report, Creating
a Government That Works Better and Costs Less:
Department of Housing and Urban Development
(Sept. 1993), states that HUD should be given the
resources to make cost-effective investments to
improve FHA’s automated systems and internal
controls, develop the financial and technical skills of
FHA employees and attract private sector expertise,
and take advantage of new workplace technology.
To address this item, HUD has taken actions such
as providing financial training to asset managers;
however, actions in other areas, such as developing
improved automated systems to support multifamily
housing operations, are still in the formative stages.
Furthermore, Congress has not yet acted on HUD’s
legislative proposal to “reinvent” FHA—a key
purpose of which is enhancing FHA’s ability to
obtain the resources it needs to carry out its
operations effectively.

HUD06 Streamline HUD Field Operations

HUD06.01 HUD should participate in the multiple agency field
office restructuring effort.

1

HUD06.02 Program field staff should report more directly to
responsible program assistant secretaries.

1

HUD06.04 HUD should continue to delegate specific grant
award decisionmaking to the states and localities, as
is the case with the Community Development Block
Grant Program and the new HOME Investment
Partnerships Program.

1

HUD06.05 No one should be laid off as a result of this office
consolidation. A full attrition program should apply in
the field until an appropriate level of staffing is
achieved.

1

HUD08 Reduce Section 8 Contract Rent Payments

HUD08.03 HUD should be given legislative authority to require
owners to document and justify all operating costs,
so that requested increases to cover certain costs
(e.g., taxes and fuel) can be offset, if appropriate,
against known reductions in other costs, such as
debt service or maintenance.

3 Draft legislation would have given HUD the authority
to base rent increases on the actual operating costs
of the rental properties. However, thislegislation was
part of a legislative proposal not enacted in 1995
that offset, if appropriate, against known reductions
in other costs, included significant reforms
throughout HUD. Similar comprehensive reforms,
including the proposed rent revision, are likely to be
reintroduced in 1996.
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HUD10 Reduce Operating Subsidies for Vacancies

HUD10.01 HUD should establish an agency goal of achieving
an average 97-percent occupancy rate in units
owned and managed by public and Indian housing
authorities by the end of fiscal year 1999.

1

ICS01 Create Customer-Driven Programs in all Departments and Agencies that Provide Services Directly to the Public

ICS01.01 Establish an overall policy for the quality of federal
services delivered to the public and initiate customer
service programs in all agencies that provide
services directly to the public.

2 Executive Order 12862, dated September 11, 1993,
established an overall policy for the quality of federal
services delivered to the public. In 1994, a total of
150 agencies that provide services directly to the
public published customer service standards; in
1995, the number increased to 214. According to an
NPR official, although agencies that have significant
interaction with the public have published customer
service standards, not all agencies that provide
services directly to the public have initiated
customer service programs.

ICS02 Customer Service Performance Standards—Internal Revenue Service (IRS)

ICS02.01 As part of its participation in NPR, IRS should
publish customer service performance standards, to
include the following examples: (1) A refund due on
your paper return will be mailed within 40 days; a
refund due on your electronic return will be mailed
within 21 days when you request a check, or sent
within 14 days when you specify direct deposit. (2)
Our goal is to resolve your account inquiries in a
single contact; if you have a repeat problem you can
contact the Problem Resolution Office, which will
resolve the problem in an average of 21 days. (3)
When you provide sufficient and correct information
to an IRS tax assistor and get an incorrect answer,
we will cancel related penalties. (4) Let us know
where our tax forms or instructions are confusing or
difficult—by 1995, we plan to boost the clarity of tax
forms and instructions so that 90 percent of
individual returns are error-free.

1

(continued)
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ICS03 Customer Service Performance Standards—Social Security Administration (SSA)

ICS03.01 As part of its participation in NPR, SSA should
publish nationally and post in each of its offices the
following performance standards for customer
service: (1) You will be treated with courtesy every
time you contact us. (2) We will provide you with all
the information you need in order to understand SSA
programs, including your own potential for benefits.
(3) We will also provide you with information about
other social service programs that may help you. (4)
When you call our 1-800 service for information or
help, you will reach us on the first call.

1

ICS05 Streamline Ways to Collect Customer Satisfaction and Other Information from the Public

ICS05.01 For voluntary customer surveys, OMB will delegate
its survey approval authority under the Paperwork
Reduction Act to departments that are able to
comply with the act.

1

ICS05.02 The Administrator of the Office of Information and
Regulatory Affairs (OIRA) should issue guidance on
focus groups, specifically establishing under what
circumstances group discussion activities would be
excluded from OIRA review.

1

INTEL01 Enhance Intelligence Community Integration

INTEL01.01 The Director of Central Intelligence (DCI) and the
Deputy Secretary of Defense should hold a visioning
conference to determine the intelligence
community’s mission in the post-Cold War world.

5 In January 1996, we contacted the NPR point of
contact for the Director of Central Intelligence to
verify the implementation of the NPR action items for
intelligence. In response to that request, CIA’s Office
of Congressional Affairs declined to provide us with
access to the implementation documents, citing
CIA’s view that intelligence oversight is generally
limited to specific congressional committees. CIA’s
Office of Congressional Affairs did note that status
information regarding all intelligence community
actions has been provided directly to the
administration’s NPR staff.

INTEL01.02 The DCI and the Deputy Secretary of Defense
should strengthen the intelligence community’s
Executive Committee by holding periodic
principals-only meetings to address fundamental
policy issues and strategic direction.

5 See comments to INTEL01.01.

INTEL01.03 The DCI should review the contribution of
Intelligence Centers to the goal of better community
integration and execution processes.

5 See comments to INTEL01.01.
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INTEL02 Enhance Community Responsiveness to Customers

INTEL02.01 The DCI should appoint a customer advocate, or
ombudsman.

5 See comments to INTEL01.01.

INTEL02.02 The DCI should establish a process that
continuously tracks the needs of the intelligence
community customer.

5 See comments to INTEL01.01.

INTEL02.04 The Community Public Affairs Office should jointly
develop programs to inform the general public about
the value of the services provided by the intelligence
community.

5 See comments to INTEL01.01.

INTEL02.05 The DCI should establish an integrated community
congressional liaison office. The newly established
office should develop a communitywide
congressional strategy by January 1994.

5 See comments to INTEL01.01.

INTEL02.06 The new Intelligence Community Intelligence
Systems Board should create a multimedia
information handling architecture for the intelligence
community and its customers.

5 See comments to INTEL01.01.

INTEL02.08 Production managers should encourage the use of
the lowest practical level of classification for
intelligence community products.

5 See comments to INTEL01.01.

INTEL03 Reassess Information Collection to Meet New Analytical Challenges

INTEL03.01 The Foreign Broadcast Information Service and the
Open Source Coordination Office should reexamine
the mission of the Foreign Broadcast Information
Service.

5 See comments to INTEL01.01.

INTEL03.03 The new Intelligence Community Systems Board
should create a multimedia information handling
architecture for the intelligence community to
facilitate real-time communications between analysts
and collectors here and abroad in the interest of
pinpointing collection gaps and weaknesses.

5 See comments to INTEL01.01.

INTEL03.06 The National Intelligence Council should strengthen
its role in conceptualizing analytic issues facing the
community, encouraging the development of
alternative analyses, and improving the perception
of it as a community body rather than CIA.

5 See comments to INTEL01.01.

INTEL04 Integrate Intelligence Community Information Management Systems

INTEL04.01 The Director of Central Intelligence and the
Secretary of Defense should replace DOD’s
Intelligence Systems Council with an intelligence
community organization chaired by the Executive
Director for Intelligence Community Affairs and the
Deputy Assistant Secretary of Defense (Intelligence).

5 See comments to INTEL01.01.
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INTEL04.02 The new Community Intelligence Systems Board
(ISB) should impose an immediate moratorium on all
new community information management initiatives
or upgrades to current systems until a transition plan
is developed and basic standards agreed upon.
Waivers may be granted by the DCI/Deputy
Secretary of Defense based on valid justification.

5 See comments to INTEL01.01.

INTEL04.03 The new Community ISB should establish a
Dissemination Working Group to act as the focal
point for the receipt, review, and validation of all
intelligence community dissemination needs.

5 See comments to INTEL01.01.

INTEL05 Develop Integrated Personnel and Training Systems

INTEL05.03 The Community Foreign Language Committee
should set communitywide language proficiency
standards, recognizing that individual agencies will
continue to have unique operational requirements
that mandate specialized training and testing.

5 See comments to INTEL01.01.

INTEL06 Merge the President’s Intelligence Oversight Board With the President’s Foreign Intelligence Advisory Board

INTEL06.01 The President should issue an executive order to
terminate the President’s Intelligence Oversight
Board and assign its functions to a standing
subcommittee of the President’s Foreign Intelligence
Advisory Board.

5 See comments to INTEL01.01.

INTEL07 Improve Support to Ground Troops During Combat Operations

INTEL07.01 The Secretary of Defense, the Chairman of the Joint
Chiefs of Staff, and the DCI should establish a
reinvention lab to address these issues.

5 See comments to INTEL01.01.

INTEL07.02 The Secretary of Defense and the DCI should
appoint a small group of neutral monitors to coach
the process.

5 See comments to INTEL01.01.

INTEL07.03 The reinvention lab will report its findings to the
Secretary of Defense, the Chairman of the Joint
Chiefs of Staff, and the Director of Central
Intelligence in September 1994.

5 See comments to INTEL01.01.

IT02 Implement Nationwide, Integrated Electronic Benefit Transfer (EBT)

IT02.01 Design an integrated EBT implementation plan. 1

IT04 Establish a National Law Enforcement/Public Safety Network

IT04.01 Formalize the Federal Law Enforcement Wireless
Users Group.

1
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IT12 Provide Incentives for Innovation

IT12.01 Retain a portion of agency information technology
savings for reinvestment.

3 While OMB has asked agencies to identify
restructuring or process reengineering activities
resulting from information technology investments
that yield budgetary savings, there is currently no
formal process for recognizing information
technology-derived monetary savings. An earlier
legislative proposal by the administration to
establish an innovation fund to carry out this action
item was not enacted.

IT13 Provide Training and Technical Assistance in Information Technology to Federal Employees

IT13.02 Require minimum competency in information
technology for Senior Executive Service (SES)
candidates.

1

IT13.03 Require information resource management (IRM)
managers to meet certification standards.

3 There is currently no requirement for federal IRM
managers to meet certification standards. OMB,
which has responsibility under the Information
Technology Management Reform Act of 1996 for
overseeing IRM training development, should (1)
ensure that the requirement is established, (2) set
goals and time frames for meeting this requirement,
and (3) establish the means to measure progress
toward fulfilling the requirement. GSA has
established a certification process for federal IRM
managers in cooperation with 13 universities and
colleges.

IT13.05 Include training as part of all information technology
contracts and acquisitions.

3 GSA has taken the lead on this action item and has
published guidance on how information technology
training can be provided to federal agency
employees. However, the guidance contains no
requirement for the inclusion of training as part of
information technology contracts and acquisitions.
GSA maintains that it does not have the authority to
mandate that agencies include technical training in
their information technology contracts and
acquisitions.

NASA01 Improve NASA Contracting Practices

NASA01.01 NASA regulations should be modified to provide for
greater emphasis on the selection of appropriate
contract type, to make better use of positive and
negative incentives to contractors through award fee
contracts, and to consider increasing contractor
liability for correction of defects in materials and
workmanship or other failures to conform to contract
requirements.

1

(continued)

GAO/GGD-96-94 Management ReformPage 55  



Appendix II 

Status of NPR’s Completed Action Items

Action item
code Action item text

GAO
status

code GAO comments

NASA01.02 NASA and other government agencies should
consider contracting out for data instead of
hardware.

1

NASA01.03 NASA should extend the use of its Cooperative
Research Agreement solicitation instrument to
for-profit, as well as nonprofit and educational,
organizations to exploit new high-performance
computing technology more quickly.

1

NASA02 Increase NASA Technology Transfer Efforts and Eliminate Barriers to Technology Development

NASA02.02 The State Department should publish a notice in the
Federal Register to establish its goals for expediting
the processing of export license applications.

1

NASA02.04 NASA should implement its New Technology
Investments Program through the use of industry-led
efforts that will create and apply new technology to
NASA programs as well as to the commercial
marketplace.

1

NASA03 Increase NASA Coordination of Programs With the U.S. Civil Aviation Industry

NASA03.01 NASA should develop a closer relationship with the
U.S. civil aviation industry and government partners
to ensure that industry needs are addressed early
and throughout the technology development
process and to maximize investment through fast
and efficient technology transfer activities. In
pursuing this objective, NASA should: (1) ensure
that promising technologies are fully developed,
through validation where necessary, to reduce the
risk to industry of commercialization efforts; (2)
increase industry participation and involvement in all
phases of the R&D process, from planning to
implementation as well as in the evaluation of
results; and (3) improve its responsiveness to
specific industry needs through increased flexibility
of services and resources (facilities and people) and
programmatic objectives.

1

NASA04 Strengthen and Restructure NASA Management

NASA04.01 NASA should aggressively complete its overhaul of
the space station program management, reducing
the number of total contractor and civil service staff
by approximately 30 percent and reducing the
number of government employees working on the
space station program to approximately 1,000 (a
reduction of 1,300 employees over the current
program).

1
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NASA04.03 NASA should aggressively reposition its staff to meet
the agency’s new challenges.

1

NASA04.04 NASA should restructure its internal management
processes for program formulation and
implementation by formally instituting its Program
Management Council to be chaired by the deputy
administrator.

1

NASA04.05 NASA should work aggressively with its interagency
counterparts to complete a summary report to the
administration, by June 1994, identifying federal
aerospace facility shortfalls, new facility
requirements, consolidation opportunities, and
recommendations for closing.

1

NASA05 Clarify the Objectives of the Mission to Planet Earth Program

NASA05.01 NASA should use innovative management and
streamlined procurement mechanisms to ensure that
the Mission to Planet Earth (MTPE) program
development costs are contained within existing
estimates and that life-cycle costs are minimized.

1

NASA05.02 NASA should ensure that the development of MTPE
is consistent with high-priority national and
international science objectives relating to global
change research.

1

NASA05.03 NASA should give emphasis to policymakers in the
implementation of the MTPE program.

1

NASA05.04 NASA should employ innovative development
approaches to the Earth Observation System Data
and Information System (EOSDIS) program that
emphasize evolutionary growth, technology infusion,
and direct customer participation.

1

NASA05.05 NASA should encourage the educational benefits of
EOSDIS.

1

NASA05.06 NASA should assist in ongoing efforts to converge
U.S. operational weather satellites, given the
benefits of streamlining the collection of weather
data across the government.

2 NASA is actively involved in the National
Polar-orbiting Operational Environmental Satellite
System (NPOESS) and is considering flying some
MTPE instruments on NPOESS satellites. However,
this is a continuing effort. NASA is participating with
DOD and the National Oceanic and Atmospheric
Administration in the area of satellite convergence.
However, there are signs that NASA’s role may
change from assisting in technology development to
participating in the program. We believe that NASA’s
ultimate role should be clarified before the action
item is considered fully implemented.
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NSF01 Strengthen Coordination of Science Policy

NSF01.01 Modify the current Federal Coordinating Council for
Science, Engineering, and Technology structure and
reconstitute the organization as the National Science
and Technology Council to coordinate the
development and implementation of science and
technology policy.

1

NSF01.02 The proposed policy council should be created
immediately by presidential directive.

1

PROC01 Reframe Acquisition Policy

PROC01.01 Convert the Federal Acquisition Regulation (FAR)
from rigid rules to guiding principles.

3 An Office of Federal Procurement Policy (OFPP)
official told us that although a plan to rewrite FAR
was developed in 1994, the FAR rewrite has not
advanced as planned. Federal agencies’ actions do
not constitute “full implementation” because
conversion of FAR “from rigid rules to guiding
principles” has not occurred. Moreover, there is no
consensus on how extensively FAR should be
rewritten. However, the Federal Acquisition
Regulatory Council published a final rule on July 3,
1995, that amended FAR by adding a Statement of
Guiding Principles.

PROC02 Build an Innovative Procurement Workforce

PROC02.02 Provide civilian agencies with authority similar to
DOD’s for improving the acquisition workforce.

1

PROC03 Encourage More Procurement Innovation

PROC03.01 Provide new legislative authority to test innovative
procurement methods.

1

PROC04 Establish New Simplified Acquisition Threshold and Procedures

PROC04.01 Enact legislation simplifying procurement. 1

PROC04.02 Enact legislation simplifying DOD unique
procurement requirements.

1
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PROC04.03 Establish a single electronic bulletin board capability
to provide access to information on contracting
opportunities.

3 Many agency initiatives are under way to provide
electronic notice of federal contracting opportunities.
However, these initiatives have not resulted in a
single electronic bulletin board capability. Interim
rules implementing the (1) simplified acquisition and
the Federal Acquisition Computer Network
(FACNET) requirements of the Federal Acquisition
Streamlining Act of 1994, title IV and title IX; and (2)
use of electronic commerce/electronic data
interchange in government contracting were
published on July 3, 1995, which took affect that
same date. However, officials responsible for
designing, developing, and implementing FACNET
have not yet determined how a single electronic
bulletin board capability for government contracting
opportunities will be provided. A number of private
companies make available on the Internet, and other
electronic mail services, government contracting
opportunities exceeding $25,000 that are listed in
Commerce Business Daily.

PROC05 Reform Labor Laws and Transform DOL Into an Efficient Partner for Meeting Public Policy Goals

PROC05.02 Amend Executive Order 11755 to incorporate
convict labor provisions upon repeal of the
Walsh-Healey Public Contracts Act.

3 A measure to repeal the Walsh-Healey Public
Contracts Act was considered but not included in
the final version of the Federal Acquisition
Streamlining Act (FASA).

PROC05.03 Provide on-line access to the Davis-Bacon Act wage
schedules through an electronic system.

1

PROC06 Amend Protest Rules

PROC06.06 Identify and eliminate causes of protests and
improve agency processes.

2 GSA’s Office of General Counsel identified the most
common bases for protests of agency solicitations
and contract awards; made suggestions to the
Director, OMB, to avoid protests; and developed
and publicized education and training materials
designed to improve GSA’s performance in reducing
protests. However, GSA’s actions do not constitute
“full implementation” because it remains to be seen
whether the actions will “eliminate causes of protests
and improve agency processes.”
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PROC07 Enhance Programs for Small Business and Small Disadvantaged Business Concerns

PROC07.02 Authorize civilian agencies to conduct small
disadvantaged business set-asides.

1 Section 7102 of FASA authorizes civilian agencies to
conduct small disadvantaged business set-aside
competitions. However, final implementing
regulations remain under review in light of the
Supreme Court’s decision in Adarand Constructors,
Inc. v. Pena, 115 S. Ct. 2097 (1995), which set forth
a new standard for evaluating the constitutionality of
race-based affirmative action programs and the
President’s directive of July 19, 1995, that executive
agencies review such programs under that standard.

PROC07.04 Demonstrate the continued commitment to small and
small disadvantaged businesses through issuance
of a presidential directive.

1

PROC08 Reform Information Technology Procurements

PROC08.01 Establish an interagency team to develop a plan for
improving federal information technology
acquisitions.

1

PROC08.02 Increase information technology delegation of
authority to agencies.

1

PROC08.05 Identify and test innovative procurement strategies
that reduce the costs for information technology
items.

2 As of April 1994, GSA has required major software
publishers to offer their complete line of software
under both right-to-copy licensing arrangements
and individual license buys through GSA’s multiple
award schedule program. Previously, only individual
license buys could be procured. According to a
GSA official, commercial businesses generally use
right-to-copy licenses to acquire software because
such licenses offer significant savings over
individual license buys. According to GSA officials,
although the GSA action constitutes identification,
test, and implementation of one innovative
procurement strategy for software, the agency will
continue to look for other opportunities to reduce the
cost to the government of information technology
items.

PROC09 Lower Costs and Reduce Bureaucracy in Small Purchases Through the Use of Purchase Cards

PROC09.02 Encourage all government supply sources to accept
the purchase card.

1

PROC09.03 Amend FAR to promote use of the purchase card. 1 Although the FAR provision on micropurchases has
been amended to specifically encourage the use of
purchase cards, similar encouragement is not
reflected elsewhere in FAR for purchases exceeding
$2,500.
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PROC10 Ensure Customer Focus in Procurement

PROC10.01 Revise Executive Order 12352 to conform to the new
vision for federal procurement.

1

PROC12 Allow for Expanded Choice and Cooperation in the Use of Supply Schedules

PROC12.01 Allow state and local governments, grantees, and
certain nonprofit agencies to use federal supply
contracts.

2 Section 1555 of FASA authorizes the GSA
Administrator to provide for the use of federal supply
schedules of GSA upon request by state, local, and
Indian Tribal governments and by certain nonprofit
agencies for the blind and severely disabled. GSA,
on April 7, 1995, requested comments on a
proposed implementation plan, which included
consideration of a phased process to bring newly
authorized governmental users on in stages.
However, the National Defense Authorization Act for
Fiscal Year 1996, which the President signed on
February 10, 1996, includes a provision that
suspends authority of the GSA Administrator to allow
state, local, and Indian Tribal governments to use
the federal supply schedules until the later of two
dates: (1) the period ending 18 months after the
date of enactment of the act and (2) the period
ending 30 days after the date the Administrator has
considered a GAO report that assesses the effects
of state and local governments’ use of schedules
and submits the report and comments to Congress.
On August 16, 1995, a final rule was published that
implements section 1555 provisions authorizing
nonprofit agencies for the blind or severely disabled
providing supplies or services under a
Javitts-Wagner-O’Day Act contract to use
government supply sources in performing the
contract.

PROC13 Foster Reliance On the Commercial Marketplace

PROC13.01 Make it easier to buy commercial items. 1

PROC14 Expand Electronic Commerce for Federal Acquisition

PROC14.02 Amend FAR to facilitate electronic commerce. 1

PROC15 Encourage Best Value Procurement

PROC15.03 Train procurement officials on source selection
techniques.

1

PROC18 Authorize Multiyear Contracts

PROC18.01 Authorize multiyear contracts. 1

(continued)
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PROC18.02 Allow contracts for severable services to cross fiscal
years.

1

PROC19 Conform Certain Statutory Requirements for Civilian Agencies to Those of DOD Agencies

PROC19.01 Repeal the requirement for commercial pricing
certificates and authorize contract awards without
discussions.

1

PROC19.02 Maintain the $500,000 threshold for cost and pricing
data requirements for DOD.

1

PROC19.03 Establish a $500,000 threshold for cost and pricing
data requirements for civilian agencies.

1

PROC20 Streamline Buying for the Environment

PROC20.03 Encourage multiple award schedule contractors to
identify environmentally preferable products.

1

PROC20.04 Provide energy efficiency information in GSA and
Defense Logistics Agency catalogs and automated
systems.

1

PROC20.05 Encourage multiple award schedule contractors to
identify equipment that meets the EPA Energy Star
requirements.

1

PROC20.06 Encourage federal agency use of areawide utility
contracts for energy audits.

1

PROC20.07 Establish indefinite delivery contracts for energy
retrofit services.

1

QUAL01 Provide Improved Leadership and Management of the Executive Branch

QUAL01.02 Direct department and agency heads to designate
chief operating officers.

1

QUAL01.03 Establish a President’s Management Council. 1

REG01 Create an Interagency Regulatory Coordinating Group

REG01.01 Create an interagency Regulatory Coordinating
Group to share information and coordinate
approaches to regulatory issues.

1

REG02 Encourage More Innovative Approaches to Regulation

REG02.01 Establish use of innovative regulatory approaches as
administration policy.

1

REG03 Encourage Consensus-Based Rulemaking

REG03.01 Increase the use of negotiated rulemaking. 1

(continued)

GAO/GGD-96-94 Management ReformPage 62  



Appendix II 

Status of NPR’s Completed Action Items

Action item
code Action item text

GAO
status

code GAO comments

SBA02 Improve Assistance to Minority Small Businesses

SBA02.02 The Small Business Administration (SBA)
Administrator should streamline the 8(a) application
process to reduce the amount of time involved.

6 The Small Business Act requires SBA to process
applications to the 8(a) program within 90 days or
less. As of January 16, 1996, SBA had reduced the
average processing time for these applications from
208 days 3 years ago to about 93 days. Although
SBA streamlined the application process and
provided extensive in-house training for program
staff, the 8(a) program office attributed the decline in
the processing time primarily to a new commitment
and change in attitude on the part of SBA staff
toward processing the applications. Over the next
several months, SBA plans to eliminate its
application backlog and reduce the processing time
for 8(a) applications below the 90-day level.

SBA02.05 The Small Business Act should be amended to
require federal procuring agencies to use their
existing authority to provide advance payments on
8(a) contracts, when such funding is necessary to
contract performance.

4 No effort has been made to amend the Small
Business Act to require federal agencies to use their
existing authority to provide advance payments to
8(a) contractors.

SBA02.06 The Small Business Act should be amended to
provide civilian agencies the same authority that
DOD currently has for its own “Small Disadvantaged
Business Set-Aside” program.

1 Section 7102 of the Federal Acquisition Streamlining
Act of 1994 (P.L. 103-355) authorized a
governmentwide Small Disadvantaged Business
Set-Aside program. As of January 16, 1996,
regulations to implement this program were pending
because of a 1995 Supreme Court decision that set
forth a new standard for evaluating the
constitutionality of race-based affirmative action
programs and the President’s directive that
executive agencies review such programs under this
standard.

SBA03 Reinvent SBA’s Credit Programs

SBA03.01 The SBA Administrator, upon completion of his
review of SBA’s credit programs, should provide a
report to the President that outlines specific
recommendations, including necessary legislative
changes, to improve, expand, and lower the costs of
the SBA credit programs.

1

SBA04 Examine Federal Guidelines for Small Business Lending Requirements

SBA04.01 The Department of the Treasury, in conjunction with
the bank and thrift institutions’ regulators, should
examine guidelines for depository institutions to
determine whether all small business loans made by
well-capitalized institutions should be examined
solely on performance.

1

(continued)
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SBA04.02 The Federal Financial Institutions Examination
Council should develop an objective economic
indicator of lending to small business.

1

SBA05 Manage the Microloan Program to Increase Loans for Small Businesses

SBA05.01 Subsection (m), section 7 of the Small Business Act,
15 U.S.C. 636, should be amended to allow SBA to
provide a 100-percent guarantee on loans made by
approved lenders to intermediaries selected by SBA.

2 The Small Business Administration Reauthorization
and Amendments Act of 1994 (P.L. 103-403)
establishes only a pilot microloan guarantee
program. The legislation authorizes SBA to
guarantee up to 100 percent of loans made to no
more than 20 intermediary lenders in urban and rural
areas by for-profit and nonprofit entities. Under the
pilot program, SBA’s authority to guarantee loans
terminates on September 30, 1997. SBA’s
regulations implementing the pilot program were
issued on November 2, 1995.

SBA07 Distribute SBA Staff Based on Workload and Administrative Efficiency

SBA07.01 The SBA Administrator should reallocate SBA staff in
line with basic principles of administrative efficiency
and program workload.

1

SBA08 Improve Federal Data on Small Businesses

SBA08.01 The SBA Administrator should work with OMB and
the relevant statistical agencies to include a
size-of-firm question in all future federal household
and employer surveys that collect data on
businesses.

1

SMC02 Streamline the Internal Controls Program to Make It an Efficient and Effective Management Tool

SMC02.01 Rewrite OMB Circular A-123, “Internal Control
Systems,” to be a succinct document that defines
the policy for establishing and reviewing
management controls.

1

(continued)
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SMC02.02 Replace OMB’s existing Internal Control Guidelines
with a handbook on management controls.

6 Since the 1993 NPR recommendation, OMB has
issued revised policy and guidance to agencies in
its circular “Management Accountability and Control”
(Circular A-123; June 21, 1995). Properly
implemented, the new circular provides a framework
for agencies to develop effective systems of
management controls, consistent with the objectives
of the Federal Managers Financial Integrity Act of
1982, without the cumbersome reporting
requirements referred to by NPR. Further, since the
NPR recommendation was made, considerable
focus has been placed on management control
issues, both within government and the private
sector; also, a significant amount of resource
material has been developed on the design,
implementation, operation, and evaluation of
management control systems. For example, the
Committee on Sponsoring Organizations of the
Treadway Commission formulated the Internal
Control-Integrated Framework, which could serve as
a reference model.

SMC02.03 Revise government-sponsored management training
to teach management control as an integral function
of management, not as a reporting requirement.

2 OMB reports that it plans to continue to participate in
OPM management training focused on controls.
Also, OMB reports that EPA, DOI, IRS, and Treasury
have written memorandums and developed training
materials that emphasize that management controls
are an integral function of management. Along with
the accountability reporting initiative now under way,
these are good initial steps but clearly do not
represent the governmentwide revision intended by
the NPR action item. Over time, as ongoing
initiatives are continued and additional agencies
move to provide more training emphasis on
management controls, this action item will become
fully implemented.

SMC03 Change the Focus of the Inspectors General (IG)

SMC03.01 Change the emphasis of IGs from compliance
auditing to evaluating management control systems.

1

SMC03.02 Change the IG’s method of operation to be more
collaborative and less adversarial.

1

SUP03 Improve Distribution Systems to Reduce Costly Inventories

SUP03.01 Permit customer choice in sources of supply. 1

SUP03.07 Provide agencies with parallel contracting authority. 1

SUP04 Streamline and Improve Contracting Strategies for the Multiple Award Schedule Program

SUP04.01 Eliminate mandatory supply schedules. 1 (See also GSA01.02.)

(continued)
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SUP04.02 Eliminate the announcement requirements for
information technology acquisitions from supply
schedules.

1

SUP04.03 Raise the maximum order limitations for information
technology acquisitions from supply schedules.

1

SUP04.04 Reduce the administrative burden for acquisitions
under $10,000 from supply schedules.

2 The administrative burden for GSA supply schedules
acquisitions has been reduced. To be consistent
with the threshold Congress adopted in the Federal
Acquisition Streamlining Act of 1994, however, GSA
reduced this burden only for purchases under
$2,500, not $10,000 as stated in the action item.

SUP04.06 Identify and test innovative procurement strategies
that reduce costs for goods under the Multiple
Award Schedule program.

1

SUP05 Expand Agency Authority and Eliminate Congressional Control Over Federal Vehicle Fleet Management

SUP05.01 Update vehicle replacement standards. 1

SUP05.03 Increase emergency repair limits. 1

SUP05.04 Provide incentives and authorize agencies to
dispose of agency-owned vehicles.

6 GSA implemented this action item administratively
through an amendment to the Federal Property
Management Regulations (FPMR), rather than
legislatively as NPR recommended in its
accompanying report. FPMR now authorizes
agencies to dispose of their own vehicles and also
allows agencies to reinvest the proceeds in new
vehicles under an exchange sale program.

SUP06 Give Agencies Authority and Incentive for Personal Property Management and Disposal

SUP06.01 Eliminate the monopoly on personal property
disposal services.

1

SUP06.02 Automate the personal property screening process. 1

SUP06.03 Provide incentives to agencies to dispose of excess
personal property.

6 GSA’s FPMR now addresses this action item by
permitting agencies to reinvest, in like property, the
proceeds from sales of vehicles, and certain other
types of continuous-use equipment. According to
GSA, this reinvestment provision (exchange/sale)
covers the bulk of personal property sales. Per GSA,
proceeds from the sale of miscellaneous excess
personal property items, such as office furniture, that
account for only about 3 percent of total sales
revenue (about $7 million annually) continue to go
directly to the Treasury. Given the administrative
accounting system changes that would be required,
GSA decided that the benefits of allowing agencies
to retain these relatively small sales proceeds were
not great enough to merit the legislative change NPR
recommended in its accompanying report.

(continued)
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SUP07 Simplify Travel and Increase Competition

SUP07.02 Increase choices for federal travelers. 1

SUP08 Give Customers Choices and Create Real Property Enterprises That Promote Sound Real Property Asset Management

SUP08.02 Create competitive enterprises to provide real
property services on a fee basis.

2 While GSA has created various real property
enterprises that provide services to federal
agencies, these enterprises are not competitive
since federal agencies do not yet have the freedom
to choose alternative sources. However, GSA has
committed to ending its real estate monopoly and
seems to be moving in that direction. Also, GSA is in
the process of determining the most cost-effective
method of carrying out each of its support-services
functions, including real property services.

SUP08.03 Create centers of expertise for real property services. 1

SUP08.04 Create a customer service organization for real
property services in GSA.

1

SUP08.05 Provide agencies with information about all possible
real property alternatives.

2 GSA’s database now includes or soon will include
data on all federal real property holdings, property
designated as excess to federal needs, and
commercial listings in major cities; GSA continues to
expand and improve its database. However, this
database does not yet contain data on all possible
real property alternatives. For example, it does not
contain data on excess properties of state and local
governments, properties held by banks and
insurance companies, or all properties listed
nationwide by commercial realtors. Over the last 2
years, the tools available to provide these data to
federal agencies have changed dramatically, and
GSA is working with a number of agencies to test the
use of the Internet as a vehicle to access this
database.

SUP08.06 Create an enterprise for the sound management of
federal real property assets.

1

SUP08.07 Establish governmentwide policy for real property
asset management.

2 GSA has consolidated all of its governmentwide
policy functions, including real property
management, in a new agencywide Office of
Planning, Policy, and Evaluation that reports to the
Administrator of GSA. To improve governmentwide
management, use, and disposition of federal real
property mission assets, GSA is reexamining its
existing policy guidance, oversight, and disposal
efforts and has developed key definitions and
principles to guide federal real property asset
management. However, GSA continues to refine
these governmentwide guidelines, and they have not
yet been promulgated.

(continued)
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SUP08.08 Establish performance benchmarks for the real
property enterprises.

1

SUP11 Reduce Postage Costs Through Improved Mail Management

SUP11.03 Issue guidelines that encourage postage savings
through the implementation of mail management
initiatives.

1

TRE07 Improve the Management of Federal Assets Targeted for Disposition

TRE07.02 Agencies should allow all Asset Forfeiture Fund’s
administrative costs to be paid from asset sales
receipts.

1

TRE16 Improve Agency Compliance with Employment Tax Reporting Requirements

TRE16.01 IRS should ensure that all federal executive
agencies conform with the Internal Revenue Code
reporting requirements related to payments to
independent contractors.

1

TRE16.02 The Financial Management Service and OMB must
encourage closer coordination between agency
procurement and financial management/accounting
functions to ensure compliance.

1

USDA01 End the Wool and Mohair Subsidy

USDA01.01 Legislation should be enacted to eliminate federal
support payments for wool and mohair.

1

USDA03 Reorganize USDA to Better Accomplish Its Mission, Streamline Its Field Structure,
and Improve Service to Its Customers

USDA03.02 The Secretary of Agriculture should submit
legislation to implement the new organizational
structure to enhance the delivery of USDA services.

1

USDA06 Encourage Better Food Package Management Practices and Facilitate Multistate Contracts for Infant Food and
Formula Cost Containment in the Women, Infants, and Children (WIC) Program

USDA06.01 USDA should assume a leadership role in
cost-containment efforts and focus on cost
containment for additional items in the WIC food
package, such as infant cereal, juice, and other food
products.

1
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GAO’s Response Our response to NPR’s comments of the National Performance Review
(NPR) on specific action items follows.

DOC10.05 We considered this action item to be only partially implemented because
the effectiveness of the National Trade Data Bank marketing plan has not
been evaluated. Although an increase in sales is a clear indicator of
success for the Bank, without an evaluation it cannot be determined that
the marketing plan led to the increased sales.

DOE01.08 NPR’s records classified this action item as “substantially completed,
further action not expected.” The action item calls for audits that are both
systematic and timely on costs incurred by every contractor. While DOE is
working on the backlog of audits, it did not provide documentation
showing that audits are being done in a timely manner as called for in the
action item.

DOI02.06 NPR’s records classified this action item as “substantially completed,
further action not expected.” The action item calls for the Surface Mining
Control and Reclamation Act to be amended by Congress to make the
states responsible for administering the Rural Abandoned Mine Program.
This had not occurred, as of April 12, 1996. Instead, the Office of Surface
Mining Reclamation and Enforcement proposed to accomplish this
objective by requesting no funding for the program in fiscal year 1996,
which would end federal program administration for that year. However,
funding for the program could be restored in future fiscal years.

DOI03.03 The action item calls for the Federal Geographic Data Committee (FGDC)
to submit a schedule and funding plan to the Office of Management and
Budget (OMB). Department of the Interior (DOI) officials have submitted a
conceptual framework to OMB that does not contain a funding plan as
called for in the action item.

DOI03.04 The action item calls for FGDC to establish standards and a funding plan for
thematic data sets by September 1994. Although FGDC submitted a funding
plan, the work on the standards is still in process and has not been
completed. NPR noted in its comments that it is a “longer term effort and is
continuing.”

DOI13.03 The Bureau of Mines was abolished. As we noted in our comments in
appendix II on this action item, the Bureau of Mines’ helium program was
transferred to the Bureau of Land Management, which has yet to identify

GAO/GGD-96-94 Management ReformPage 78  



Appendix III 

Comments From NPR

or discontinue nonrevenue-producing operations as called for in the action
item.

DOJ05.01 NPR’s records classified this action item as “substantially completed,
further action not expected.” The Bureau of Prisons (BOP) has had a
dramatic increase in the pass rate for the general equivalency diploma
(GED) program. However, BOP did not provide data showing that it had
succeeded in increasing program participation, which is what is called for
in the action item.

DOJ08.03 After reviewing the Immigration and Naturalization’s (INS) comments and
better understanding its interpretation of the action item, we revised our
assessment to fully implemented. There is no dispute that INS reorganized
on October 1, 1994, and that the intent of the reorganization was to enable
INS to better meet its responsibilities. We based our original classification
on the lack of evidence that the reorganization’s objectives have been
realized. While such evidence is still lacking, we changed the classification
to fully implemented in deference to INS’ assertion that the ambiguous
wording of the action item required only the reorganization, not actual
achievement of its objectives. We provide comments on this action item in
appendix II.

DOJ09.01 NPR’s records classified this action item as “substantially completed,
further action not expected.” We determined that the staff productivity is
not being tracked, as called for in the action item. In its comments, NPR

said that staff productivity was not part of the original action item.
However, our review of NPR’s records indicates that staff productivity was
a part of the action item; NPR documents provided to us as recently as
March 15, 1996, contained the exact wording that is cited in appendix II.

DOS02.01 NPR’s records classified this action item as “substantially completed,
further action not expected.” We agree with NPR’s assessment because
although the State Department has implemented reforms to present an
integrated resource management process for Budget Function 150, it lacks
the authority to make resource decisions for other agencies in the Budget
Function 150 account.

DOS08.01 While the action item does not call for the State Department to evaluate
overseas medical expenses, it does require the department to “ensure” that
such expenses are accurately identified and reported by each embassy.
However, the State Department does not know whether, or the extent to
which, all embassies are following the new procedures.
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DOT07.01 At the time we completed our audit work, the Federal Aviation
Administration (FAA) would not provide the results of its cost allocation
study in which it determined that foreign carriers should pay user fees and
told us that a more exhaustive study was under way. Subsequently, the
Department of Transportation (DOT) provided its fiscal year 1997 budget
request to Congress proposing $150 million in user fee revenues, which
FAA officials say will include fees for international overflights. After
testifying on plans to introduce user fees, FAA disclosed the results of its
cost allocation study—allowing us to change the status of this action item
to fully implemented. FAA continues to work with Congress on
implementing user fees.

DOT22.01 After receiving NPR’s comments, we again contacted DOT. DOT officials
provided documentation that the Office of Motor Carriers (OMC) had
employed alternative means to use safety and other data to carry out
inspections and other functions by the end of fiscal year 1995. Therefore,
we changed our determination of the status of this action item to “other”
and concurred with DOT that the item is fully implemented through other
means.

DOT22.02 After receiving NPR’s comments, we again contacted DOT. DOT officials
provided documentation that OMC had, as called for in the action item,
developed an alternative resource allocation model, which it began
implementing in fiscal year 1995. Therefore, we changed our
determination of the status of this action item to “other” and concurred
with DOT that the item is fully implemented through other means.

DVA10.02 The Secretary of Veterans Affairs (VA) issued a departmentwide policy in a
September 20, 1994, letter that announced that VA customer service
standards will be implemented. We do not consider this sufficient
evidence of a “departmentwide policy” for collecting and responding to
veterans’ suggestions and concerns as called for in the action item. The
other actions that VA has taken and that it discusses in its response do not
apply to the entire department, only to a single component—the Veterans
Health Administration.

DVA10.03 We recognize that VA has established customer service standards and has
taken a number of steps to improve its ability to identify customer
concerns. However, we believe VA should develop mechanisms to respond
to identified customer concerns before classifying this action item “fully
implemented.” Except for the section on the Veterans Health
Administration, VA’s 1995 Customer Service Plan provides few specifics on
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how VA components will develop “comprehensive” approaches for
responding to customer concerns as called for in the action item.

DVA10.04 As VA noted in its response, we recognize the progress it has made with
veterans service organizations’ (VSO) consultations under the current
Secretary. We are not attempting to impose additional standards on VA, but
we believe that written policies to guide VA under future Secretaries are an
important part of “a comprehensive approach” to improving VSO

coordination as called for by the action item.

ED05.09 Evidence exists that the Department of Education has made a substantial
effort to notify applicants of the status of their application as called for by
the action item and that the Department may have done as much as
possible under current budgetary circumstances. However, we found no
evidence showing that the steps it has taken allowed sufficient time for
applicants to seek other sources of funding.

ED11.01 We determined that this action item was partially completed under the
reorganization of the Office of Educational Research and Improvement
because only one of five recommendations cited in the action item was
implemented. The legislative implementation did more than establish the
advisory board. However, no evidence was available showing that the
recommended changes in the education research structure have been
implemented, that the Office of Reform Assistance and Dissemination was
established to coordinate the integration of research, or that the Office of
Educational Research and Improvement reports research findings directly
as called for in the action item.

FM02.05 Together, the Joint Financial Management Improvement Program
Framework for federal financial management systems and the Federal
Financial Management Status Report and Five Year Plan represent a good
start toward achieving a number of needed financial management
improvements. But neither provides a detailed approach for developing an
integrated budget and financial information strategic plan as called for in
this action item. In addition, a pilot is ongoing to collect integrated budget
and financial data at selected agencies but does not represent a full
implementation of the action item.

HRM06.01 The action item calls for deregulating training. The previous federal
training law was implemented through nine pages of regulations issued by
the Office of Personnel Management (OPM). The new law amended parts of
the previous law. After the passage of the new law, OPM acknowledged the
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need for new regulations by publishing in the Federal Register its intent to
propose such regulations. New regulations are apparently necessary for
OPM to reconcile the changes made by the new law with the old
regulations. As yet, more than 2 years after the passage of the new law,
OPM has not proposed the new regulations it said were needed. If and when
new final regulations are issued, they can be assessed to determine if they
deregulate training as called for by the action item.

HRM07.01 The action item as published by NPR calls for the implementation of family
friendly workplace practices, not, as stated by NPR, “a presidential
directive.”

HRM14.02 The action item as published by NPR calls for decentralizing “the authority
to approve” early retirements. This has not been done. OPM’s guidance to
agencies of March 24, 1994, states that “agency headquarters can now
request [from OPM] early retirement authority on as broad or narrow a
basis as the agency chooses.” OPM has not given agencies the authority to
decide on their own when to approve early retirements.

ICS01.01 This action item calls for each agency serving the public to provide
evidence that it has issued standards and has initiated a customer service
program. While a large number of agencies directly serving the public have
developed customer service standards, we were unable to determine the
total universe of agencies that serve the public, and NPR was unable to
provide us such information. NPR was also unable to provide
documentation that each agency serving the public had initiated a
customer service program.

NASA05.06 NPR’s own classification of this action item stated that it was only
“substantially completed, further action not expected.” The National
Aeronautics and Space Administration (NASA) is providing assistance, as
called for in the action item, which is an ongoing effort. Our determination
is based on the concern that the effort may cease to be ongoing because of
indications that NASA’s role in the program may be significantly changing.
Given that uncertainty, we feel that NASA’s ultimate role must be clarified
for this action item to be considered fully implemented.

PROC01.01 The OMB/NPR comments are based on a revised version of NPR’s originally
published action item. The wording of the action item—as published in
NPR’s report, dated September 1993—is “Convert the Federal Acquisition
Regulation (FAR) from rigid rules to guiding principles” and not “OMB

should develop a plan to convert” as OMB and NPR have more recently
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stated. As we note in our comments in appendix II, while a plan to rewrite
FAR was developed, the rewrite has not advanced as planned, and FAR has
not been converted from rigid rules to guiding principles.

PROC06.06 The agency/NPR comments are based on a revised version of NPR’s
originally published action item. The agencies and NPR said in their
comments that we imposed a “wait and see” standard that was not part of
the action item. We disagree. The standard we used is the wording of the
action item—as published in NPR’s report, dated September 1993. This
action item states: “Identify and eliminate causes of protests and improve
agency processes” and not, as the agencies and NPR have more recently
stated: “identify causes of protests and provide the Director, OMB, with
recommendations to eliminate the causes of protest and improve agency
processes.” (Underlining added.) Providing the Director, OMB, with such
recommendations does not constitute full implementation of the action
item as originally published.

SMC02.03 Information provided by OMB indicates that the effort to complete this
action item is in its early stages, that only four agencies have developed
training materials, and that no means are in place to readily track or
measure the percentage of managers who have been provided revised
training. While actions that agencies have taken to date are good initial
steps, it is premature to classify this action item as fully implemented. A
sustained effort will be needed to ensure that additional agencies make
commitments to revise their training and that they follow through on these
commitments in order for the action item to be fully implemented.
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